

**TRIBUTARIES OF THE LOWER ST. JOHNS
FECAL COLIFORM SECOND BMAP PROCESS AND SCHEDULE
MARCH 11, 2010**

ACTION		DATE
Distribute project collection sheets to the entities for the first 7 WBIDs	FDEP	Complete
Project collection sheets due back to FDEP for the first 7 WBIDs	All responsible parties	Complete
Distribute project collection sheets to the entities for the last 8 WBIDs	FDEP	Complete
BWG meeting – background information and overview	BWG	Complete
Project collection sheets due back to FDEP for the last 8 WBIDs	All responsible parties	Complete
Sufficiency of effort evaluation by WBID	FDEP	Complete
Draft BMAP for technical review	FDEP and Technical Stakeholders	March 8, 2010
Technical meeting to discuss sufficiency of effort evaluation	Technical Stakeholders	March 11, 2010
Comments on draft BMAP due	Technical Stakeholders	March 18, 2010
Draft BMAP for technical and BWG review	Technical Stakeholders and BWG	March 25, 2010
BWG meeting to discuss sufficiency of effort evaluation	BWG	April 8, 2010
Comments on draft BMAP due	Technical Stakeholders and BWG	April 22, 2010
Final Draft BMAP for BWG review	FDEP	April 29, 2010
BWG review and endorsement of the BMAP	BWG	May 13, 2010
Public meeting on the BMAP	FDEP and Public	End-May/early-June, 2010
Public comment period closes	FDEP	End-June, 2010
Review of public comments by staff complete	FDEP	Early-July, 2010
Proposed BMAP (signed by Secretary)	FDEP	Mid-July, 2010
Notify interested parties and place FAW notice	FDEP	Mid-July, 2010
End of challenge period (21-days after notice)	FDEP	Early August, 2010
BMAP adopted and enforceable (if there are no challenges)	FDEP	Early August, 2010