From:	Axelrad, Don
To:	Bates, Deborah
Cc:	Miller, Denise; McMillan, Adam; McPhaul, Patricia; Frydenborg, Russel
Subject:	Contract SP676; Deliverable delayed beyond June 30 2009
Date:	Friday, April 24, 2009 2:15:23 PM
Attachments:	SP676 signed Contract OCR 2008_08_18.pdf SP676 Contract Initiation form 2008_05_21.pdf

---

Debbie,

Re: DEP Contract No. SP676 with the Smithsonian,

Issue:
Attachment A, Page 2 of 3 (Contract PDF attached) states re Deliverables:
2. Text data report
• *First draft April 1, 2009*
• *Final report, June 1, 2009*

However, the draft report was to be reviewed to provide comments for report finalization at a DEP, SFWMD and USGS Workshop in early May,
but (due to travel budget cuts) the workshop has had to re rescheduled to mid-June.

As such, the final report cannot be completed by June 1, 2009.

Background:
Contract SP676 was executed on August 18, 2008 (see attached contract), and the contract states,
Page 1; para 4:
"This Contract shall begin upon execution by both parties and remain in effect for a period of one (1) year, inclusive"

Question 1:
What are the implications of this delay in final report delivery and invoicing (beyond June 30 2009) regarding contracts paperwork?
Specifically:

Question 2:
As the contract was executed on August 18, 2008, please inform me if that means that the Smithsonian can invoice us for work until August 18, 2009.

Question 3:
As well, to allow that later-than-expected final report delivery and invoicing, what paperwork do I need to file to allow invoicing later than June 30, 2009? (No-cost extension?) (CIF PDF attached)

Don

Donald M. Axelrad, Ph.D.
Florida Department of Environmental Protection
2600 Blair Stone Road, MS-6511
Tallahassee, FL 32399-2400
Office: (850) 245-8072
Mobile: (850) 443-4626