From: Gilmour, Cindy
To: Axelrad, Don
Subject: RE: progress report on ACME compilation attached
Date: Thursday, September 24, 2009 4:24:17 PM

See below… sorry, but do you still need a longer progress report in addition to these responses??

From: Axelrad, Don [mailto:Don.Axelrad@dep.state.fl.us]
Sent: Friday, September 18, 2009 5:54 PM
To: Gilmour, Cindy
Subject: FW: progress report on ACME compilation attached

Cindy,

Questions I need answered in order to brief my Director:

1. Why was it necessary to extend the contract (from 08/17/2009 to 12/31/2009)?
I believe you previously told me that it was because there were more data than you had initially estimated; also perhaps that your ACME colleagues were juggling multiple tasks along with the task of providing you with these data.

All true..also the effort to compile this very large data set was much more substantial than we anticipated.

2. What is the status of Task 1, the data set, and when will it be completed?
You wrote in the Progress Report: *"As of this writing, the bulk of the ACME study data from all investigators has been received. Perhaps 10% of data still remain to be collected. Compilation of the data by my group is underway, with the compilation roughly 50% complete at this point. During the third quarter of 2009, we will complete the compilation, …"*
The third quarter ends Sept. 30. Should I use that date for completion of compilation? In the contract amendment it says "Final data set, December 1, 2009".

I do have the bulk of the data from my colleagues; but we are still working thru the compilation. As you are aware, the compiled data sets will go to my colleagues for review at the USGS before release.

3. What is the status of Task 2, the "Synthesis Report of available literature on sulfate and sulfide effects on MeHg production"?
Your text in the Progress Report is good; we can say further, as per the contract amendment: Final report, December 1, 2009

Yes.

4. When will the USGS release the final data set (after internal review)?

Again, in the contract amendment it says "Final data set, December 1, 2009". It is not clear if you mean Final data set pre or post USGS review. I'm not sure you can give us a Final data set prior to USGS review. I'm not even sure you can give me an answer here, and if so we should discuss this. (Note that the contract states "data set (Excel or Access)".

Yes, once the data sets go to the USGS, the review time is out of my hands. The data sets will get back to my USGS colleagues before Dec. 1.

Thanks,

Don
Office: (850) 245-8072
Mobile: (850) 443-4626

The Department of Environmental Protection values your feedback as a customer. DEP Secretary Michael W. Sole is committed to continuously assessing and improving the level and quality of services provided to you. Please take a few minutes to comment on the quality of service you received. Simply click on this link to the DEP Customer Survey. Thank you in advance for completing the survey.

From: Gilmour, Cindy [mailto:gilmourc@si.edu]
Sent: Tuesday, September 01, 2009 1:28 PM
To: Axelrad, Don
Cc: borem@usgs.gov; George R Aiken; David Krabbenhoft
Subject: progress report on ACME compilation attached

Cynthia Gilmour
Smithsonian Environmental Research Center
647 Contees Wharf Rd.
Edgewater, MD 20137

gilmourc@si.edu
http://www.serc.si.edu/labs/microbial/index.aspx