From: Axelrad, Don
To: gilmourc@si.edu; Outland, John
Subject: FW: Contract SP676; Deliverable delayed beyond June 30 2009
Date: Tuesday, April 28, 2009 4:47:14 PM
Attachments: SP676 signed Contract OCR 2008_08_18.pdf
SP676 Contract Initiation form 2008_05_21.pdf

Cindy,

Let's discuss a possible new contract SP676 end date. Is August 18 2009, the current end date, OK?

I do not believe anything is lost by say asking for say October 31, but I need to talk to John Outland (CCed) about that.

Don Axelrad

Office: (850) 245-8072
Mobile: (850) 443-4626

From: McPhaul, Patricia
Sent: Friday, April 24, 2009 4:08 PM
To: Axelrad, Don; Bates, Deborah
Cc: Miller, Denise; McMillan, Adam; Frydenborg, Russel
Subject: RE: Contract SP676; Deliverable delayed beyond June 30 2009

1. I'm thinking you'll need to amend this contract if the deliverable date has to be extended.
2. Yes, they can bill for work through 8/17/09…I assume on the CIF you've indicated the funding source for FY 09/10.
3. CIF to amend deliverable due date…and possible extend the grant past 8/17/09 if needed.

From: Axelrad, Don
Sent: Friday, April 24, 2009 2:15 PM
To: Bates, Deborah (Deborah.Bates@dep.state.fl.us)
Cc: Miller, Denise (Denise.Miller@dep.state.fl.us); McMillan, Adam; McPhaul, Patricia (Patricia.McPhaul@dep.state.fl.us); Frydenborg, Russel
Subject: Contract SP676; Deliverable delayed beyond June 30 2009

Debbie,

Re: DEP Contract No. SP676 with the Smithsonian,

Issue:
Attachment A, Page 2 of 3 (Contract PDF attached) states re Deliverables:
2. Text data report
• *First draft April 1, 2009*
• *Final report, June 1, 2009*

However, the draft report was to be reviewed to provide comments for report finalization at a DEP, SFWMD and USGS Workshop in early May,
but (due to travel budget cuts) the workshop has had to re rescheduled to mid-June.

As such, the final report cannot be completed by June 1, 2009.

Background:
Contract SP676 was executed on August 18, 2008 (see attached contract), and the contract states,
Page 1; para 4:
"This Contract shall begin upon execution by both parties and remain in effect for a period of one (1) year, inclusive"

Question 1:
What are the implications of this delay in final report delivery and invoicing (beyond June 30 2009) regarding contracts paperwork?
Specifically:

Question 2:
As the contract was executed on August 18, 2008, please inform me if that means that the Smithsonian can invoice us for work until August 18, 2009.

Question 3:
As well, to allow that later-than-expected final report delivery and invoicing, what paperwork do I need to file to allow invoicing later than June 30, 2009? (No-cost extension?) (CIF PDF attached)

Don

Donald M. Axelrad, Ph.D.
Florida Department of Environmental Protection
2600 Blair Stone Road, MS-6511
Tallahassee, FL 32399-2400
Office: (850) 245-8072
Mobile: (850) 443-4626