From: Gilmour, Cindy
To: Axelrad, Don
Subject: RE: Contract SP676; Deliverable delayed beyond June 30 2009
Date: Wednesday, April 29, 2009 9:16:04 AM

Yes, an extension to Oct would be excellent!

From: Axelrad, Don [mailto:Don.Axelrad@dep.state.fl.us]
Sent: Tuesday, April 28, 2009 4:47 PM
To: Gilmour, Cindy; John.Outland@dep.state.fl.us
Subject: FW: Contract SP676; Deliverable delayed beyond June 30 2009

Cindy,

Let's discuss a possible new contract SP676 end date. Is August 18 2009, the current end date, OK?

I do not believe anything is lost by say asking for say October 31, but I need to talk to John Outland (CCed) about that.

Don Axelrad

Office: (850) 245-8072
Mobile: (850) 443-4626

The Department of Environmental Protection values your feedback as a customer. DEP Secretary Michael W. Sole is committed to continuously assessing and improving the level and quality of services provided to you. Please take a few minutes to comment on the quality of service you received. Simply click on this link to the DEP Customer Survey. Thank you in advance for completing the survey.
From: McPhaul, Patricia
Sent: Friday, April 24, 2009 4:08 PM
To: Axelrad, Don; Bates, Deborah
Cc: Miller, Denise; McMillan, Adam; Frydenborg, Russel
Subject: RE: Contract SP676; Deliverable delayed beyond June 30 2009

1. I'm thinking you'll need to amend this contract if the deliverable date has to be extended.
2. Yes, they can bill for work through 8/17/09…I assume on the CIF you've indicated the funding source for FY 09/10.
3. CIF to amend deliverable due date…and possible extend the grant past 8/17/09 if needed.

From: Axelrad, Don
Sent: Friday, April 24, 2009 2:15 PM
To: Bates, Deborah (Deborah.Bates@dep.state.fl.us)
Cc: Miller, Denise (Denise.Miller@dep.state.fl.us); McMillan, Adam; McPhaul, Patricia (Patricia.McPhaul@dep.state.fl.us); Frydenborg, Russel
Subject: Contract SP676; Deliverable delayed beyond June 30 2009

Debbie,

Re: DEP Contract No. SP676 with the Smithsonian,

Issue:
Attachment A, Page 2 of 3 (Contract PDF attached) states re Deliverables:
2. Text data report
• *First draft April 1, 2009*
• *Final report, June 1, 2009*

However, the draft report was to be reviewed to provide comments for report finalization at a DEP, SFWMD and USGS Workshop in early May,
but (due to travel budget cuts) the workshop has had to re rescheduled to mid-June.

As such, the final report cannot be completed by June 1, 2009.

Background:
Contract SP676 was executed on August 18, 2008 (see attached contract), and the contract states,
Page 1; para 4:
"This Contract shall begin upon execution by both parties and remain in effect for a period of one (1) year, inclusive"

Question 1:
What are the implications of this delay in final report delivery and invoicing (beyond June 30 2009) regarding contracts paperwork?
Specifically:

Question 2:
As the contract was executed on August 18, 2008, please inform me if that means that the Smithsonian can invoice us for work until August 18, 2009.

Question 3:
As well, to allow that later-than-expected final report delivery and invoicing, what paperwork do I need to file to allow invoicing later than June 30, 2009? (No-cost extension?) (CIF PDF attached)

Don

Donald M. Axelrad, Ph.D.
Florida Department of Environmental Protection
2600 Blair Stone Road, MS-6511
Tallahassee, FL 32399-2400
Office: (850) 245-8072
Mobile: (850) 443-4626