DEP CONTRACT NO. SP434
AMENDMENT NO. 1

THIS CONTRACT as entered into on the 12th day of November, 1997, between the STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (hereinafter referred to as the "Department") and the ACADEMY OF NATURAL SCIENCES OF PHILADELPHIA, INC. (hereinafter referred to as the "Contractor") is hereby amended.

WHEREAS, this ceiling amount of this Contract was established at $225,000; and,

WHEREAS, the Department's funding obligation as a project participant, and as established within the budget contained in Attachment A, Scope of Services, is $250,000, and,

WHEREAS, the ceiling amount of the Contract needs to be revised to coincide with the budget; and,

WHEREAS, the increased ceiling amount is in no manner indicative of a cost increase for the services to be performed under the Contract; and,

WHEREAS, an additional funding increment is necessary at this time.

NOW, THEREFORE, the Contract is amended as follows:

-- Paragraph 4 is hereby revised to increase the not to exceed cost reimbursement amount and ceiling amount of the Contract from $225,000 to $250,000 (an increase of $25,000).

-- Pursuant to paragraph 4, which provides for increments of funding on an "as needed" basis, the funding increment amount of the Contract is hereby increased from $225,000 to $250,000 (an increase of $25,000).

-- Paragraph 11 is hereby revised to change the Department's contact for the delivery of all notices from Dr. Thomas D. Atkeson, Ph.D. to Dr. Donald Axelrad, Ph.D.

Paragraph 14 is hereby revised to change the Department's Contract Manager from Dr. Thomas D. Atkeson to Dr. Donald Axelrad, Phone 850/414-1347.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

In all other respects, the Contract of which this is an Amendment, and attachments relative thereto, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed the day and year last written below.

ACADEMY OF NATURAL SCIENCES
OF PHILADELPHIA, INC.

By: _____
Title:

Date: 8/13/99

STATE OF FLORIDA DEPARTMENT
OF ENVIRONMENTAL PROTECTION

By: Thomas D. Atkeson
DEP Mercury Program Coordinator

Date: July 29, 1999

Steven D. Graham
DEP Contracts Administrator

Approved as to form and legality:

_____
DEP Attorney