

TOTAL MAXIMUM DAILY LOADS
BMAP DEVELOPMENT TOPICS/ISSUES FOR THE ORANGE CREEK BASIN

REMAINING TOPICS FOR BMAP DEVELOPMENT	NEEDED RESOURCES	LEAD/SCHEDULE
Remaining Issues		
• Aquatic Plant Management – identification of issues and disposition in the BMAP	Agency staff	Fay Baird/February BWG
• Internal recycling – estimated loadings, possible strategies		
• Alachua Sink TMDL	Revised TMDL	Fay Baird - facilitate
• Future Growth	Future land use maps, info from UF, Marion County	Jennifer G.
o Where growth is most likely to occur		
o Possible recommendations in BMAP re loading prevention steps		
• Complete source/project spreadsheets as feasible		
o Determine how to characterize forestry		
• Septic tanks	Revised analysis	Jennifer G.
• Groundwater study as it relates to TMDLs		
• Cost/benefit analysis/discussion		
• Input on re-evaluation of TMDLs		
o Communicating concerns re data for existing TMDLs		
o Track SJRWMD development of PLRGs		
• Determine BMAP sign-off process		
Identification of Management Actions		
• Discussion of “uncontrollable” vs. “non-reduceable” vs. “controllable” sources		
• Projects/activities, including reduction estimates and BMP survey responses		Mary Paulic
o Distinguish between projects committed to, contemplated, recommended, etc.		
o Giving credit for ordinances, “soft” BMPs, land acquisition, etc.		
• Coliform strategy		GRU/ACHD/ACEPD – Mary P.
• WMD restoration projects		
• Agriculture BMPs		
• Forestry BMPs (update content in draft if necessary)		
Clarifying BMAP Links to Permits		
• NPDES point source	Discussion with DEP Wastewater	
• MS4s	Discussion with DEP MS4 Program	
• Others?	ERP implications	
Tracking Progress		
• Identifying desired resource outcomes - Develop milestones for implementation and water quality improvement		
• Data collection/monitoring strategy - to evaluate reasonable progress over time.	• Information on historical trends and conditions in the TMDL waterbodies	•
	• Review of current water quality monitoring mechanisms	•
• Develop/identify mechanisms to track BMAP implementation		
o Plan for adaptive management		
o Discuss reconvening periodically after completion of BMAP		

TOTAL MAXIMUM DAILY LOADS
BMAP DEVELOPMENT TOPICS/ISSUES FOR THE ORANGE CREEK BASIN

BMAP DEVELOPMENT SCHEDULE	
February	
2/2 - BWG Meeting	
	<i>Interim Meetings?</i>
March	
3/2 - BWG Meeting	Alachua Sink discussion?
	<i>Interim Meetings?</i>
April	
4/6 - BWG Meeting	Revised Draft BMAP
	<i>Interim Meetings?</i>
	Local Govt. Briefings?
May	
5/4 - BWG Meeting	Final Draft BMAP
	<i>Interim Meetings?</i>
	Public Workshop??
	Local Govt. Briefings?
June	
6/1 - BWG Meeting	Final BMAP
	<i>BWG Sign-off</i>
	<i>Local Government Sign-off</i>