

Weeki Wachee and Aripeka Springs Basin Management Action Plan
Source Reduction Projects by Stakeholder - As of April 3, 2017

Lead Entity	Priority Ranking	Project Number	Project Name	Project Description	Project Type	Status	Start Date	Estimated Completion Date	Estimated Nutrient Load Reduction (lbs-N/yr)	Cost Estimate	Funding Source	Funding Amount
City of Brooksville	High	COB-1	Public Education Activities	Adopt fertilizer ordinance in 2017; website, public service announcements, brochures, etc.	Education Efforts	Underway	2017	2017				
City of Brooksville	High	COB-2	Septic to Sewer Conversion	Connect approximately 75 septic systems to central sewer system.	Septic Replacement	Planned	2019	2021		\$ 1,400,000	City/DEP	
City of Brooksville	Low	COB-3	Septic to Sewer Conversion	Connect approximately 300 septic systems to central sewer system.	Septic Replacement	Planned	2027	2030		\$ 6,000,000	City/DEP/Other	
City of Brooksville	High	COB-4	Reuse Water to Hernando Oaks Golf Course	Connect Brooksville reclaim transmission line to Hernando Oaks Golf Course for irrigation purposes.	Wastewater Management	Planned	2018	2019		\$ 490,000	SWFWMD	SWFWMD: \$490,000
Hernando County	High	HC-1	Package Plant Connection Project	Connect several private wastewater package plants to the county's central wastewater collection system.	Wastewater Management	Underway	2016	2019	1,369	\$ 3,689,270	County/DEP	DEP: \$3,432,970 County:\$256,300
Hernando County	High	HC-2	Oakley Island Sewer Infrastructure	Design, permit, and construct a municipal sewer system to eliminate 15 septic systems and connect the county park to the sewer system.	Septic Replacement	Underway	2016	2019	338	\$ 578,760	County/DEP	DEP: \$491,160 County: \$87,600
Hernando County	High	HC-3	Septic to Sewer Conversion Study	Quantified and studied the feasibility of converting approximately 30,000 septic systems within 19 districts to central sewer in the Spring Hill area.	Septic Replacement	Completed	2016	2017		\$ 240,000	Fish & Wildlife Foundation/County	Foundation: \$138,000 County: \$102,000
Hernando County	High	HC-4	District A - Phase I Septic to Sewer Conversion	Convert 450 septic systems to central sewer.	Septic Replacement	Planned	2019	2021	5,500	\$ 10,000,000	County/DEP	
Hernando County	Medium	HC-5	District A - Phase II Septic to Sewer Conversion	Convert 450 septic systems to central sewer.	Septic Replacement	Planned	2021	2023	5,500	\$ 10,000,000	County/DEP	
Hernando County	Medium	HC-6	District B - Phase I Septic to Sewer Conversion	Convert 650 septic systems to central sewer.	Septic Replacement	Planned	2023	2026	8,100	\$ 14,000,000	County/DEP	
Hernando County	Low	HC-7	District B - Phase II Septic to Sewer Conversion	Convert 660 septic systems to central sewer.	Septic Replacement	Planned	2025	2027	8,100	\$ 14,000,000	County/DEP	
Hernando County	High	HC-8	Pine Island Park Septic to Sewer Conversion	Convert 90 septic systems to central sewer.	Septic Replacement	Planned	2018	2020		\$ 2,135,960	County/DEP	
Hernando County	High	HC-9	Mary's Fish Camp Septic to Sewer Conversion	Convert 25 recreation vehicle lot septic systems to central sewer.	Septic Replacement	Planned	2020	2021		\$ 717,800	County/DEP	
Hernando County	High	HC-10	U.S. 19 Reclaimed Water Transmission- Phase I	This is the first phase of a reclaimed water main loop around western Hernando County. The project will initially provide 1.7 MGD of reclaimed water to the Timber Pines Subdivision and Golf Course, with future utilization up to 4.5 MGD.	Reclaimed Water Management	Underway	2016	2018	Reduction included in Project HC-20	\$ 12,000,000	DEP/SWFWMD/ County	DEP: \$6,000,000 County: \$3,000,000 SWFWMD: \$3,000,000

Weeki Wachee and Aripeka Springs Basin Management Action Plan
Source Reduction Projects by Stakeholder - As of April 3, 2017

Lead Entity	Priority Ranking	Project Number	Project Name	Project Description	Project Type	Status	Start Date	Estimated Completion Date	Estimated Nutrient Load Reduction (lbs-N/yr)	Cost Estimate	Funding Source	Funding Amount
Hernando County	High	HC-11	Reclaimed Water Master Plan Revision	Revision to current reclaimed water plan to identify future growth and needed interconnections. The increased use of reclaimed water will reduce fertilizer application.	Reclaimed Water Management	Underway	2016	2018		\$ 150,000	County/SFWWMD	SFWWMD: \$75,000 County: \$75,000
Hernando County	High	HC-12	Public Education Activities	Adopted fertilizer ordinance; pet waste ordinance; website, brochures, public service announcements, etc.	Education Efforts	Underway	2013	2013			County	
Hernando County	High	HC-13	Drainage Retention Area Retrofits	Conceptual planning for the retrofitting of 10 drainage retention areas within two miles of the Weeki Wachee Spring using biosorption activated media. Construction should occur in 2020 depending on funding.	Stormwater Management	Planned	2017	2021	200	\$ 750,000	County/DEP/SFWWMD	
Hernando County	High	HC-14	BMAP Manager	Proposed position to be filled by a high level staff person to lead all aspects of BMAP implementation for Hernando County. This position will be responsible for intergovernmental coordination with agencies to fulfill BMAP requirements.		Planned	2017	2031			DEP	DEP: \$150,000
Hernando County	High	HC-15	South Brooksville BMP 5 Dauson Stormwater Project	Construction of a stormwater pond providing water quality treatment and flood storage for runoff from untreated existing urban area.	Stormwater Management	Completed	2012	2014	179	\$ 498,625	County/SFWWMD	SFWWMD: \$175,000 County: \$323,625
Hernando County	High	HC-16	South Brooksville BMP 6 Josephine Street Stormwater Project	Construction of a stormwater pond providing water quality treatment and flood storage for runoff from untreated existing urban area.	Stormwater Management	Underway	2015	2018	36	\$ 612,000	County/SFWWMD	SFWWMD: \$175,000 County: \$437,000
Hernando County	High	HC-17	South Brooksville BMP 7 Russell Street Stormwater Project	Construction of a stormwater pond providing water quality treatment and flood storage for runoff from untreated existing urban area.	Stormwater Management	Underway	2015	2017	80	\$ 1,115,612	County/SFWWMD	SFWWMD: \$475,000 County: \$640,612
Hernando County	High	HC-18	Peck Sink Preserve Stormwater Management Facility	Construction of stormwater treatment train providing water quality pretreatment of surface discharges to Peck Sink.	Stormwater Management	Completed	2010	2014		\$ 3,200,000	County/SFWWMD/DEP/USDA	
Hernando County	High	HC-19	Decommissioning of the Berkeley Manor WTF	Diverting wastewater flow to Airport WWTP that achieves better nitrogen removal and demolishing the Berkeley Manor WTF.	Wastewater Management	Underway	2012	2017	1,671	\$ 1,100,000	County	County: \$1,100,000
Hernando County	High	HC-20	Decommissioning of the Spring Hill Water Reclamation Facility (WRF)	Diverting wastewater flow to other county treatment facilities that achieve better nitrogen removal and demolishing the Spring Hill WRF.	Wastewater Management	Planned	2019	2020	51,290	\$ 11,277,000	County	County: \$11,277,000
Hernando County	High	HC-21	Airport WWTP Upgrade	Add filtration and expand capacity; allow public access reuse.	Wastewater Management	Planned	2020	2022		\$ 35,000,000	County/DEP	

Weeki Wachee and Aripeka Springs Basin Management Action Plan
Source Reduction Projects by Stakeholder - As of April 3, 2017

Lead Entity	Priority Ranking	Project Number	Project Name	Project Description	Project Type	Status	Start Date	Estimated Completion Date	Estimated Nutrient Load Reduction (lbs-N/yr)	Cost Estimate	Funding Source	Funding Amount
Hernando County	High	HC-22	Rogers Park Low Impact Development (LID) Improvements	Design, permit, and construct stormwater improvements at Rogers Park to reduce sediment, nutrient, and other contaminant loads to the Weeki Wachee River.	Stormwater Management	Underway	2014	2018	12	\$ 525,000	County/SFWMD	SFWMD: \$225,000 County: \$300,000
Hernando County	High	HC-23	Street Sweeping	Street sweeping of 46 miles of urban roadways	Stormwater Management	Underway			320		County	County: \$8,000/yr
Hernando County	High	HC-24	Septic Drain Field Enhancement Rulemaking	Coordinate with the Florida Department of Health (FDOH) on rulemaking and permitting process for septic system enhancements.	Septic Enhancement	Planned	2017	2020				
Hernando County	High	HC-26	Weeki Wachee Prairie Watershed Management Plan	Completion of watershed management plan that included a stormwater level of service analysis, surface water resource assessment, and BMP alternative analysis.	Stormwater Management	Underway	2015	2017		\$ 227,500	County/SFWMD	SFWMD: \$165,000 County: \$62,500
Hernando County	High	HC-27	Peck Sink Watershed Master Plan	Comprehensive watershed master plan to remedy water quality issues associated with stormwater runoff entering the Floridan aquifer via the Peck Sink complex in Hernando County.	Stormwater Management	Completed	2002	2017		\$ 297,410	County/SFWMD	SFWMD: \$242,410 County: \$55,000
Hernando County	High	HC-28	Powell Sink Watershed Master Plan	Comprehensive engineering analysis, water quality assessment, watershed model development, and conceptual BMP designs.	Stormwater Management	Completed	2014	2016		\$ 150,000	County/SFWMD	SFWMD: \$75,000 County: \$75,000
Hernando County	High	HC-29	Spring Hill Lakes Resource Assessment and BMP Plan	Comprehensive engineering analysis, water quality assessment, watershed model development, and conceptual BMP designs.	Stormwater Management	Underway	2015	2017		\$ 200,000	County/SFWMD	SFWMD: \$100,000 County: \$100,000
Hernando County	High	HC-30	Squirrel Prairie Resource Assessment and BMP Plan	Comprehensive engineering analysis, water quality assessment, watershed model development, and conceptual BMP designs.	Stormwater Management	Underway	2015	2017		\$ 200,000	County/SFWMD	SFWMD: \$100,000 County: \$100,000
Hernando County	High	HC-31	Oman/Indian Creek Resource Assessment and BMP Plan	Comprehensive engineering analysis, water quality assessment, watershed model development, and conceptual BMP designs.	Stormwater Management	Completed	2013	2015		\$ 100,000	County/SFWMD	SFWMD: \$50,000 County: \$50,000
Hernando County	High	HC-32	Willow Sink Watershed Master Plan	Comprehensive engineering analysis, water quality assessment, watershed model development, and conceptual BMP designs.	Stormwater Management	Completed	2013	2015		\$ 150,000	County/SFWMD	SFWMD: \$75,000 County: \$75,000
Hernando County	High	HC-33	Wiscon Watershed Master Plan	Comprehensive engineering analysis, water quality assessment, watershed model development, and conceptual BMP designs.	Stormwater Management	Completed	2014	2016		\$ 150,000	County/SFWMD	SFWMD: \$75,000 County: \$75,000
Hernando County	High	HC-34	High Point Stormwater Improvement	Construction of a stormwater pond providing water quality treatment and flood storage for runoff from untreated existing residential area.	Stormwater Management	Completed	2013	2014	20	\$ 175,000	County	County: \$175,000

Weeki Wachee and Aripeka Springs Basin Management Action Plan
Source Reduction Projects by Stakeholder - As of April 3, 2017

Lead Entity	Priority Ranking	Project Number	Project Name	Project Description	Project Type	Status	Start Date	Estimated Completion Date	Estimated Nutrient Load Reduction (lbs-N/yr)	Cost Estimate	Funding Source	Funding Amount
Hernando County	Medium	HC-35	Coastal Way Shopping District Parking Lot Water Quality Retrofit	Retrofit a water quality system with enhanced nitrogen removal technology that serves an existing commercial district discharging into Weeki Wachee springshed.	Stormwater Management	Planned		2021	73	\$ 350,000		
Hernando County	Medium	HC-36	Brentlawn Street Enhanced Treatment Stormwater Improvements	Construction of treatment train with enhanced nitrogen removal technology to provide water quality pretreatment of groundwater discharges to Weeki Wachee springshed.	Stormwater Management	Planned		2022	19	\$ 160,000		
Hernando County	Medium	HC-37	Harper Street Enhanced Treatment Stormwater Improvements	Construction of treatment train with enhanced nitrogen removal technology to provide water quality pretreatment of groundwater discharges to Weeki Wachee springshed.	Stormwater Management	Planned		2022	89	\$ 80,000		
Pasco County	High	PC-1	Central Pasco County Beneficial Water Reuse Project	Design, permit, and construct a wetland infiltration system that uses excess reclaimed water quality polishing and groundwater recharge. Up to 5 MGD of surplus reclaimed water will be delivered to the site with up to 1.6 MGD expected to infiltrate into the Upper Floridan aquifer.	Groundwater Management	Underway	2015	2021	75,000	\$ 13,224,955	County/SFWWMD	
Pasco County	High	PC-2	Crews Lake Natural Systems Restoration Project	This project will deliver 4 MGD of highly treated reclaimed water to recover water levels in the Crews Lake Basin and provide groundwater recharge. Construction is anticipated to begin in 2019.	Groundwater Management	Underway	2017	2021	60,000	\$ 7,766,000	County/SFWWMD	SFWWMD: \$365,885 County: \$365,855
Pasco County	High	PC-3	Street Sweeping	This project includes street sweeping in 45 miles of collector roads, located within the springsheds. Six sweeping events a year.	Stormwater Management	Planned	2019	2021	100		County	
Pasco County	High	PC-4	Public Education Activities	Adopted fertilizer ordinance; website, brochures, public service announcements, etc.	Education Efforts	Underway	2013	2014				
Pasco County	High	PC-5	Pet Waste Ordinance	Pasco County staff intend to present the Board of County Commissioners a pet waste ordinance for adoption.	Ordinance or Regulation	Planned	2019	2021				
Florida Department of Ag. & Consumer Services (FDACS)	High	FDACS-1	Agricultural BMPs - Farm Fertilizer	Enrollment and verification of BMPs by agricultural producers.	BMPs	Underway					FDACS	
FDACS	High	FDACS-2	Agricultural BMPs - Livestock Waste	Enrollment and verification of BMPs by agricultural producers.	BMPs	Underway					FDACS	
Southwest Florida Water Management District (SFWWMD)	High	SWF-1	Weeki Wachee Surface Water Improvement and Management (SWIM) Plan	Implementation and periodic review and update of the Weeki Wachee SWIM Plan.	Surface Water Management	Completed	2015	2017		\$ 200,000	SFWWMD	SFWWMD: \$200,000

Weeki Wachee and Aripeka Springs Basin Management Action Plan
Source Reduction Projects by Stakeholder - As of April 3, 2017

Lead Entity	Priority Ranking	Project Number	Project Name	Project Description	Project Type	Status	Start Date	Estimated Completion Date	Estimated Nutrient Load Reduction (lbs-N/yr)	Cost Estimate	Funding Source	Funding Amount
SWFWMD	High	SWF-2	Weeki Wachee River Canoe Launch and Parking Area	Stabilization of soils at the ramp entrance and improvements to the parking area near the launch to reduce stormwater pollutants entering the Weeki Wachee River.	Stormwater Management	Completed	2012	2017	12	\$ 350,000	SWFWMD	SWFWMD: \$350,000
SWFWMD	High	SWF-3*	Facilitating Agricultural Resource Management Systems (FARMS) Program	The FARMS Program is an agricultural BMP cost-share program to promote improved water quality in spring systems through approved precision nutrient application technologies.	BMPs	Underway	Prior to 2012	2021		\$ 6,000,000	SWFWMD	SWFWMD: \$6,000,000
SWFWMD	High	SWF-4*	Evaluation of Nitrogen Leaching from Reclaimed Water	This project will determine typical nitrogen leaching rates from reclaimed water application to lawns, spray fields, and rapid infiltration basins. This information can be used to refine estimates of nitrogen loading to the aquifer and springs, and identify the best reclaimed water disposal methods to minimize nitrogen loading to groundwater.	Reclaimed Water Management	Underway	2014	2018		\$ 294,000	SWFWMD	SWFWMD: \$294,000
SWFWMD	High	SWF-5*	Springs Coast Nutrient Source Location Evaluation	Modeling of groundwater to identify the specific primary source areas of nutrient loading within the Springs Coast springshed and identify potential cost-effective projects to address nutrient loading.	Groundwater Management	Underway	2016	2017		\$ 90,000	SWFWMD/DEP	SWFWMD: \$45,000 DEP: \$45,000
SWFWMD	High	SWF-6*	Springs Coast Wastewater Disposal Treatment Wetlands	This project will assess areas to determine sites appropriate for construction of wetlands to treat WWTF effluent.	Wastewater Management	Underway	2014	2017		\$ 400,000	SWFWMD	SWFWMD: \$400,000
SWFWMD	High	SWF-7*	Springs Aquatic Vegetation Restoration	Restoration of aquatic habitat and associated ecosystem services such as sediment stabilization and nutrient removal in the northern coastal spring systems.	Surface Water Management	Underway	2015	2018		\$ 1,362,481	SWFWMD	SWFWMD: \$1,362,481
University of Florida Institute of Food and Agricultural Sciences (IFAS)	High	IFAS-1*	Development of Landscape Fertilizer Best Management Practices (BMPs)	The objective of this project is to verify the accuracy of the Florida Yards and Neighborhoods (FYN) and Florida Green Industries BMPs fertilizer recommendations.	BMPs	Underway	2012	2018		\$ 274,429	SWFWMD	SWFWMD: \$274,429

*Denotes project that is applicable in all Springs Coast BMAPs and will also be included in the Crystal River/Kings Bay BMAP and Homosassa/Chassahowitzka BMAP. The dollar amount is the total project amount (not split among the BMAPs).

Weeki Wachee and Aripeka Springs Basin Management Action Plan
OSTDS Education Activities

Lead Entity	Priority Ranking	Activity Number	Activity Name	Description of Activity	Activity Status	Partners	Estimated Start Date	Estimated Completion Date	Cost Estimate (planning level)	Funding Source	Funding Amount
City of Brooksville	High	COB-E-1	Public Service Announcements (PSAs)	Include Florida Department of Health PSAs in septic system utility bills twice per year.	Planned		2017	2018	\$ 5,000	City	\$5,000
City of Brooksville	High	COB-E-2	Think About Personal Pollution (TAPP) Program	Transfer or deploy City of Tallahassee TAPP Program in Brooksville.	Planned		2018	2020	\$ 5,000	City	\$5,000
City of Brooksville	High	COB-E-3	City Website	Post springs-related and OSTDS-related information on city website.	Planned		2017	2017	\$ 5,000	City	\$5,000
Hernando County	High	HC-E-1	OSTDS Enhancement Education Campaign	Develop education campaign in conjunction with identified partners on OSTDS enhancement options.	Planned		2018	2021	\$ 50,000		
Hernando County	Medium	HC-E-8	Drain Field Enhancement Demonstration Project	Implement drain field enhancement demonstration project on public property.	Planned		2022	2025	\$ 250,000		
Hernando County	Low	HC-E-10	Training on Septic Drain Field Enhancements	Conduct training for local government permitting staff on the availability and permitting process for septic system drain field enhancements.	Planned		2022	2022	\$ 1,000	County	
University of Florida (UF) Institute of Food and Agricultural Sciences (IFAS)	High	IFAS-E-1*	Outstanding Florida Springs (OFS) OSTDS Campaign, Phase 1	Implement social marketing campaign that links septic systems to springs.	Planned		2018	2020	\$ 60,000	DEP	\$60,000
UF/IFAS	High	IFAS-E-2*	OFS OSTDS Campaign, Phase 2	Create on-line clearinghouse of fact sheets, videos, public service announcements, etc.	Planned		2018	2018	\$ 7,000	DEP	\$7,000
UF/IFAS	High	IFAS-E-3*	OFS OSTDS Campaign, Phase 3	Presentations to realtors and distribution of information kits for home buyers.	Planned		2018	2018	\$ 10,000	DEP	\$10,000
UF/IFAS	High	IFAS-E-4*	OFS OSTDS Campaign, Phase 4	Six to eight septic system workshops for elected officials.	Planned		2018	2019	\$ 5,000	DEP	\$5,000
UF/IFAS	High	IFAS-E-5*	OFS OSTDS Campaign, Phase 5	Homeowner workshops with field demonstrations.	Planned		2018	2020	\$ 25,000	DEP	\$25,000

*Denotes activity that is applicable in all Springs Coast BMAPs and will also be included in the Crystal River/Kings Bay BMAP and Homosassa/Chassahowitzka BMAP. The dollar amount is the total project amount (not split among the BMAPs).

**Weeki Wachee and Aripeka Springs Basin Management Action Plan
Urban Turfgrass Fertilizer Education Activities**

Lead Entity	Priority Ranking	Activity Number	Activity Name	Description of Activity	Activity Status	Partners	Estimated Start Date	Estimated Completion Date	Cost Estimate (planning level)	Funding Source	Funding Amount
City of Brooksville	High	COB-E-4	PSAs	Include PSAs on fertilizer use on utility bills twice per year.	Planned		2017	2018	\$ 5,000	City	\$5,000
City of Brooksville	High	COB-E-5	City Website	Post springs-related and fertilizer-related information on city website.	Planned		2017	2017	\$ 5,000	City	\$5,000
Hernando County	High	HC-E-2	Fertilizer Survey	Mass mailing to single family residences with request to take on-line survey regarding fertilizer ordinance and activities.	Continuing		2016	2017	\$ 16,844	Fish & Wildlife Foundation/County	Foundation: \$14,511 County: \$2,333
Hernando County	High	HC-E-3	Water's Journey: Kass Circle to Weeki Wachee Springs	Educate residents and business owners of the Kass Circle community on how stormwater runoff affects Weeki Wachee Springs.	Continuing		2017	2018	\$ 2,250		
Hernando County	High	HC-E-4	Stormwater Nutrient Reduction Education	Stormwater education per NPDES permit requirements.	Continuing		Prior to 2012	2031	\$15,000/yr	FDOT/County	
Hernando County	High	HC-E-5	Hernando County Groundwater Guardians	Annual public workshop on water quality and water resources.	Planned		2017	2021	\$2,000/yr	County	
Hernando County	High	HC-E-6	Fertilizer Ordinance Education	Public education campaign on existing fertilizer ordinance.	Continuing	UF/IFAS	2012	2021	\$ 30,000		
Hernando County	High	HC-E-7	Public Outreach on Fertilizer Use	Outreach by county extension staff on the Florida-Friendly Landscaping Program.	Planned	UF/IFAS	2018	2021			
Hernando County	Medium	HC-E-9	Update "Water's Journey" Public Education Campaign	Potential multi-partner and multi-jurisdiction effort to update the existing "Water's Journey" campaign.	Planned		2022	2026	\$ 100,000		
Hernando County	High	HC-E-11	Training on Green Industries Best Management Practices	Train professionals and master gardener volunteers on exemptions from the fertilizer ordinance.	Continuing	UF/IFAS	2013	2021			
Hernando County	High	HC-E-12	Expert Lawn Care and Landscaping Course	Conduct classes to homeowners on a variety of topics including irrigation and fertilization.	Continuing	UF/IFAS	2016	2021			
Hernando County	High	HC-E-13	Social Media Awareness Campaign	Education for residents on urban turfgrass fertilizer through a variety of social media platforms.	Planned	UF/IFAS	2017	2018	\$ 5,000		
Hernando County	High	HC-E-14	Hernando County Water Watch	Citizen-science water quality program that would be part of a statewide coastal water watch program to complement LAKEWATCH.	Planned	Florida Sea Grant Program/UF/IFAS	2018	2031			
Hernando County	High	HC-E-15	Florida Master Naturalist Program (FMNP) in Herando County	The mission of the FMNP is to promote awareness, understanding, and respect of Florida's natural world among Florida's citizens and visitors.	Continuing	Florida Sea Grant Program/UF/IFAS	2017	2031	\$ 5,000		

**Weeki Wachee and Aripeka Springs Basin Management Action Plan
Urban Turfgrass Fertilizer Education Activities**

Lead Entity	Priority Ranking	Activity Number	Activity Name	Description of Activity	Activity Status	Partners	Estimated Start Date	Estimated Completion Date	Cost Estimate (planning level)	Funding Source	Funding Amount
Hernando County	High	HC-E-16	Florida-Friendly Landscaping Annual Workshop	Conduct annual workshop for residents.	Continuing	UF/IFAS	2017	2030	\$ 3,000	County/DEP/SWFWMD	
Hernando County	High	HC-E-17	Community Event Education Booth	Sponsor education booth at various community events that focus on fertilizer BMPs.	Continuing	UF/IFAS	2017	2031	\$ 3,000	County/DEP/SWFWMD	
Hernando County	High	HC-E-18	Springs Workshop	Biannual workshop for local government leaders on springs protection and BMPs	Continuing	UF/IFAS	Prior to 2012	2031	\$ 5,000	County/DEP/SWFWMD	
Hernando County	High	HC-E-19	Direct Mail Fertilizer Education Brochures	Insert in Hernando County Utility Department customer bill three times per year.	Continuing		Prior to 2012	2031	\$ 9,500	County/WRWSA	
Hernando County	High	HC-E-20	Presentations to Homeowner Associations (HOAs)	On-site presentations to HOAs on BMPs.	Continuing	UF/IFAS	Prior to 2012	2031	\$ 2,000	County/WRWSA	
Pasco County	High	PC-E-1	Public Outreach	Brochures and pamphlets	Planned		2018	2021	\$ 2,000	County stormwater utility fund	
Pasco County	High	PC-E-2	Public Outreach	PSAs on radio and TV	Planned		2018	2021	\$ 2,000	County stormwater utility fund	
Pasco County	High	PC-E-3	Public Outreach	Utility bill inserts	Planned		2018	2021	\$ 5,000	County stormwater utility fund	
Pasco County	High	PC-E-4	Landscape Professionals	Educate landscape industry professionals (i.e., Pasco Co. employees, Pasco Co. School Board employees) on athletic field and park turfgrass fertilization.	Completed	UF/IFAS	2012			University of Florida	
Pasco County	Medium	PC-E-5	Florida-Friendly Training for Code Compliance Officers	Train Pasco Co. code compliance officers in Florida-Friendly landscape principles, including proper fertilization.	Planned	UF/IFAS	2018	2021	\$ 18,800	County	
SWFWMD	High	SWF-E-2*	Fertilizer Campaign	Fertilizer campaign is in place with existing communication products produced by the District's Public Affairs Bureau.	Continuing				\$ 10,000	SWFWMD	\$10,000 (annual)
UF/IFAS	High	IFAS-E-6*	Social Marketing Campaign	Implement social marketing campaign to increase awareness of local fertilizer ordinances and to encourage good fertilizer practices.	Planned		2017	2020	\$ 50,000	DEP	\$50,000
UF/IFAS	Medium	IFAS-E-7*	Florida-Friendly Workshops	"Landscaping for Springs" Florida-Friendly workshops and demonstrations.	Planned		2018	2021	\$ 25,000	DEP	\$25,000

*Denotes activity that is applicable in all Springs Coast BMAPs and will also be included in the Crystal River/Kings Bay BMAP and Homosassa/Chassahowitzka BMAP. The dollar amount is the total project amount (not split among the BMAPs).