



*Florida Department of
Environmental Protection*

Watershed Information Network WIN Update

Watershed Data Services
Bureau of Watershed Restoration
Division of Environmental Assessment & Restoration



WIN Phase 1

- Currently engaged in WIN Phase 1 Analysis & Design
- Front-end quality assurance, data input, storage, reporting, and extraction of Surface Water*, Ground Water and Continuous Monitoring station and result data
 - *Surface Water includes, soil, sediment, and may include fish tissue data
- Continuous Monitoring:
 - Analysis begun in Phase 1
 - Tabled to be resumed later this year (analysis & design phase “1.5”)
 - It will be in construction & implementation for WIN Phase 1





WIN Phase 1 Project

- MDQS finalized internally in December 2012
 - Requirements for what we need to do our jobs
 - Development included the analysis of WQX, STORET, ADaPT, IDM and specialized internal systems (for new data)
- Subsequently (December 2012) distributed a survey and MDQS to data providers to solicit input
- DEP and e24x7inc team continuing to document WIN requirements
- WIN Phase 1 Analysis & Design project with e24x7inc scheduled to be completed in summer 2013





WIN Phase 1 Survey and Outreach

- Questions to data providers about their readiness to provide data to MDQS (in order to plan for training and implementation)
- Requested assistance in clarifying or in adding anything we may have missed
- Survey responses concluded 2/8/2013
- Response was good: 70-75% from ~90 data providers
- Focus Group Meeting with WMDs and some county, city data providers 1/22/2013
- Videoconference with DEP Districts 1/29/2013
- “Digesting” information received





WIN Phase 1 Next Steps

- e24x7inc will advance analysis to design, and provide design documentation for construction over the next 5 months
- Phase 1 Analysis & Design with a recommended solution from e24x7inc is scheduled to be completed in summer 2013
- DEP will then:
 - Consider the recommended solution for WIN Phase 1
 - Contract for and initiate construction and implementation of WIN Phase 1 (late 2013)
 - Continue/expand outreach to data providers towards implementation and release of WIN Phase 1 (late 2013)



Contacts

Watershed Data Services Section

Denise Miller

Environmental Administrator, WIN Project Champion

(850) 245-8516

denise.miller@dep.state.fl.us

Julie Zimmerman

Environmental Consultant, WIN Project Business Lead

(850) 245-8508

julie.m.zimmerman@dep.state.fl.us

WIN Survey Questions and MDQS at:

<ftp://ftp.dep.state.fl.us/pub/outgoing/STORET/WINSurvey/>

