

Tasks not linked to dates, to be adjusted to the appropriate dates during the meeting

Task	Date
Initiate strategy formulation	Mar-07
Initiate stakeholder input	Apr-07
Initiate stakeholder metadata info collection	
Complete strategy	May-07
	Jun-07
Start stakeholder workshops	Jul-07
Start stakeholder metadata info collection	
	Aug-07
	Sep-07
	Oct-07
	Nov-07
	Dec-07
Create "working group(s)"	Jan-08
Initiate metadata standards creation	Feb-08
Complete metadata standards recommendation	Mar-08
Metadata standards recommendation, "panel" to Monitoring Council	Apr-08
Metadata standards, Monitoring Council inform Oceans Council	May-08
	Jun-08
	Jul-08
	Aug-08
	Sep-08
	Oct-08
	Nov-08
	Dec-08
	Jan-09
	Feb-09
	Mar-09
	Apr-09
	May-09
	Jun-09
	Jul-09
	Aug-09
	Sep-09

Date significance

This meeting

end FY 06-07

Deadline, Governor's budget 08-09

Preferred, Legislative Session 08-09

Deadline, Legislative Session 08-09

end FY 07-08

Deadline, Governor's budget 09-10

Preferred, Legislative Session 09-10

Deadline, Legislative Session 09-10

end FY 08-09

Deadline, Governor's budget 10-11