

# **IDM System Design**

## **- Status -**

- 1. The system design may be affected by the metadata standard***
- 2. Design team structure***
- 3. Collection of agency infrastructure information for use by design team***

# **IDM System Design**

## **- Status -**

- 1. Coordination: The system design needs to be kept appraised of the metadata standards as they develop.***

# **IDM System Design**

## **- Status -**

### ***2. Need to set up design team with:***

- 1. high-level system expertise**
- 2. quick start-up**
- 3. flexibility**

# **IDM System Design**

## **- Status -**

### ***Design team :***

- **CAMA will use 'staff augmentation' to hire contract project manager and network-design staff**

# **IDM System Design**

## **- Status -**

- **Optimized system design depends on contractor understanding of existing data-storage systems. We need Monitoring Council members to arrange for communications between contractors and ‘right’ people in your agencies.**