

DEP CONTRACT NO. SP644
AMENDMENT NO. 3

THIS CONTRACT as entered into on the 23rd day of February, 2005, and amended on the 3rd day of March, 2009, and on the 22nd day of February, 2010, between the FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION (hereinafter referred to as the "Department" or "DEP") and CDM CONSTRUCTORS, INC. (hereinafter referred to as the "Contractor") is hereby amended as follows:

- In order to provide for adjustments in closure construction quantities, paragraph 7.B. is hereby revised to increase the ceiling amount of the Contract from \$60,668,000 to \$61,768,742 (an increase of \$1,100,742).

In all other respects, the Contract of which this is an Amendment, and attachments relative thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this Amendment to be duly executed the day and year last written below.

CDM CONSTRUCTORS, INC.

By: _____

Date: _____

FLORIDA DEPARTMENT OF
ENVIRONMENTAL PROTECTION

By: _____

Director, Division of Water Resource
Management or designee

Date: _____

John Coates, DEP Contract Manager

DEP Contracts Administrator

Approved as to form and legality:

DEP Attorney