



GULF TRACE

P.O. Box 4807 - Santa Rosa Beach, FL 32459-4807
www.gulftrace.org

BEACH RESTORATION

W 24 E 4 ADDITION

WORK PLAN

1. Remove East Walkover.
2. Install mats over 10' wide GTOA owned walkover land.
3. Truck in sand, 360 yards to build dunes at gulf front houses. Approximately twenty (20) trucks, 20 yards each. Trucks to drive over mats (back down) and dump sand on beach. Alternately, a conveyor may be used to move sand from trucks to the beach.
4. Operate front-end loader (possibly two loaders) to distribute sand to low areas and to build small dune at each beach front house.
5. Remove mats.
6. Re-build dune at walkover, plant sea oats at walkover and at new dunes. Install snow fencing along GT 1350' of dune line in front of houses. Note: fences to be removed in April prior to turtle nesting. Fences to be re-installed in mid-November.
7. Re-build walkover.
8. Repair streets and entry road.

