

County Long-Term Recovery Plan

For all participating counties in each Regional Planning Council, a Long-Term Recovery Plan will be prepared utilizing the experience of the consulting team, each Regional Planning Council, and most importantly all key stakeholder groups in each county, including municipalities. Below is a suggested scope of work (SOW); however, the SOW may need to be modified for each county to reflect special needs or situations that may exist and will potentially need to be addressed in the Long-Term Recovery Plan.

Subtask 2.1 – County Advisory Committee

For each county, a stakeholder committee known as the County Advisory Committee will be formed to oversee, provide input throughout the planning process, and review plan draft documents.

Subtask 2.2 – Planning Team

In addition to establishing a County Advisory Committee, key to the planning effort will be that of the Planning Team. The Planning Team (i.e., WFRPC or ARPC, the consultant – CSA, appointed local coordinator from the participating counties) will collaborate to develop the plan draft documents through participation in the planning process.

Subtask 2.2 – Team Coordination and Evaluation

This subtask involves project coordination and documentation of the progress of the study throughout the course of project between the Regional Planning Councils, the consultant team, and each county.

Subtask 2.3 – Planning Outreach – Meetings, Workshop, and Project Websites

Essential throughout the project will be the need to communicate and disseminate information regarding the progress of each county's long-term recovery plan. This will be achieved through meetings, public workshops and project websites. How it is to be achieved in each county may differ therefore, the outreach effort will need to be tailored to the particular county in order to achieve maximum involvement of the citizens in the effort.

Subtask 2.4 – Implementation Plan

A major decision for each county will be the process for implementation of the plan. The Planning Team will draft a recommended process based on conversations with the local coordinator and their County Advisory Committee (using possible existing LMS advisory committees). The draft Implementation Plan will be presented to the Committee for comments and approval. Once approved, it will be included in the final Post-Disaster Redevelopment Plan.

Subtask 2.5 – Local Plan Integration

An assessment of each participating county's local plans as they relate to post-disaster redevelopment issues will be conducted, including the local comprehensive plan, the County Comprehensive Emergency Management Plan, the Local Mitigation Strategy, and other available local plans relative to post-disaster planning. Issues in these plans that are relative to the Post-Disaster Redevelopment Plan will be summarized in a crosswalk or other appropriate method.

Subtask 2.6 – Institutional Capacity Assessment

An assessment of the community's resources available to implement the plan before and after a disaster will be facilitated by the Planning Team. The Community Coordinator and Local County Advisory Committee will be heavily involved in assessing local staff capacity in terms of

knowledge, expertise, availability, private sector assistance, and intergovernmental coordination capabilities as they relate to post-disaster redevelopment with guidance from the Planning Team.

Subtask 2.7 – Vulnerability Identification

Depending on the GIS capabilities of the pilot community and their needs in enhancing current vulnerability analyses from their LMS or CEMP, the Planning Team will perform various levels of technical analyses on the following topics: infrastructure and public facilities, housing, economic, and social vulnerability. Each Regional Planning Council has GIS capabilities that can provide assistance. In addition, redevelopment scenarios will be addressed through a technical GIS analysis or in a narrative discussion to explain the impact changes in land use could have on the community's vulnerability. The Community Coordinator and the Planning Team will make the determination together as to the degree of vulnerability analysis best suited for the community.

Subtask 2.9 – Procedures and Policies

During the planning process the Planning Team, Community Coordinator, each county's planning and emergency management staffs and others, will identify all existing policies and procedures of the local governments that are activated during the disaster recovery period not including rescue and response operations. The Planning Team working with each county's planning and emergency management staff will develop a recovery process with the goal of creating a smooth, seamless transition from short-term recovery to long-term recovery.

Policies and procedures not existing, but necessary for implementation of the Post-Disaster Redevelopment Plan will also be identified. Post-disaster redevelopment policies and procedures could include criteria and procedures for land acquisition after a disaster, criteria for siting of temporary housing or debris storage, temporary building moratorium ordinance, priority areas for redevelopment, historic review procedures, etc

Subtask 2.10 – Action Plan

Based on the findings of **Subtasks 2.3-2.9** as well as community input through the County Advisory Committees and public workshops, post-disaster redevelopment goals/objectives and issues specific to the County and consistent with other local plans will be identified. The post-disaster redevelopment issues should be a list prioritized by the County Advisory Committee and/or public of the possible problems the community may face in recovering from a disaster as well as the possible opportunities that may arise after a disaster that they would want to take advantage of, i.e. issues of economic recovery. Once the issues have been identified and prioritized, the Planning Team will prepare recommended solutions or actions to address each issue with assistance from the Community Coordinator and County Advisory Committee.

Subtask 2.11 – Communications Plan

The Planning Team with assistance from the Community Coordinator and County Advisory Committee will develop a plan for long-term recovery information collection and dissemination after a disaster or will document in the plan if the community already has one. The plan would incorporate regional and state coordination during disaster recovery as identified in the Regional Long-Term Recovery Strategy and public participation in redevelopment decisions.

Subtask 2.12 – Financing Plan

The Planning Team with assistance from the Community Coordinator and County Advisory Committee will develop a plan that addresses possible funding resources after a disaster. These resources could include federal and state assistance programs, local reserves and loans, private sector and non-profit contributions, mutual aid agreements, and pre-established recovery

contracts. A process for management of these resources should be identified or included in the Action Plan of **Subtask 2.8** for future development.

Subtask 2.13 – Final Plan

The Planning Team will compile the Post-Disaster Redevelopment Plan from the pieces developed in Subtasks 2.3-2.13 and present to the County Advisory Committee for approval.