

Notice to Proceed with Construction

July 25, 2019

Ken Marlowe
Project Manager
LEMA Construction
1631 Commerce Ave., N
St. Petersburg, FL 33716

RE: FWC PO No B4BD26, Suncoast (hatchery) aka Apollo Beach Marine Sportfish
Enhancement Center 17.1006.008.X
Notice to Proceed with Construction

Dear Mr. Marlowe:


In accordance with Supplementary Terms and Conditions of Bid FWC 18/9-37C note 15, contract time is in addition to permitting time. Please consider this as your formal **NOTICE TO PROCEED WITH CONSTRUCTION** based on issuance of the county building permit on July 11, 2019.

The official commencement date for this project will be the date of this Notice to Proceed (NTP) and subsequent Substantial Completion and Final Completion dates will be as established in the contract documents.

Notice to Proceed -	Mobilized and begin construction	07/11/19
Substantial Completion -	30 days prior to final completion	05/06/20
Final Completion -	330 calendar days	06/05/20

Contract Manager for FWC will be Hugh McArthur.

Sincerely,



Hugh McArthur, FWC Contract Manager

cc. Steve Gubitti, FWC Project Manager
project file