

**DEPARTMENT OF ENVIRONMENTAL PROTECTION
Progress Report Form**

Exhibit A

DEP Agreement No.:	R1803		
Grantee Name:	City of Sarasota		
Grantee Address:	1565 First Street, Sarasota, FL 34236		
Grantee's Grant Manager:	Georges Nicolas	Telephone No.:	941-376-4535
Project Title:	Resilient Shoreline Softening on Sarasota Bay		
Reporting Period:	Task No.6 & 7 (4/09/2019 – 5/27/2019)		
The followings have been completed as required under Amendement#1 and Change Order#1:			
1. Contractor successfully installed all bedding stones as the first layer to the riprap revetment. City has inspected and accepted the final placement with total quantity of 87.99 tons. 2. Contractor successfully installed all riprap stones as the second layer of the revetment area and to correct and restore function of a breakwater protecting the living shoreline area consistent with the construction plan. Total quantity of riprap used of 797.74 tons.			

This report is submitted in accordance with the reporting requirements of DEP Agreement No. R1803 and accurately reflects the activities associated with the project.

Signature of Grantee's Grant Manager

Date

Exhibit A, DEP Agreement #: R1803

1 of 1




03/19/2019 10:01




03/20/2019 09:16




03/20/2019 10:08



03/20/2019 10:17



03/25/2019 08:21



03/27/2019 08:29



03/27/2019 08:30




03/27/2019 08:37

03/27/2019 10:16




03/27/2019 10:16





03/27/2019 12:41



03/27/2019 12:42



