

SCHEDULE FOR REVIEW OF
CORRIDOR CERTIFICATION APPLICATION
FOR **TAMPA ELECTRIC COMPANY'S AND
PROGRESS ENERGY COMPANY'S**
LAKE AGNES - GIFFORD 230 KV TRANSMISSION LINE
SITING CASE NO. TA07-16
OGC CASE NO. **07-2216**
DOAH CASE NO. 07-005691TL

December 12, 2007	PEF/TECo files Transmission Line Corridor Certification Application with the Department of Environmental Protection (DEP) and with other agencies identified in s. 403.526(2), F.S. [Citation: S. 403.5251(1)(a), F.S.]
December 19, 2007	Deadline for DEP to request an Administrative Law Judge (ALJ), and file list of those affected or other agencies entitled to notice. [Citation: SS. 403.525(1)(a), 403.5251(1)(a)1., F.S.]
December 26, 2007	Deadline for appointment of an ALJ. [Citation: S. 403.525(1)(b), F.S.]
December 27, 2007	DEP files a copy of the Application with the Division of Administrative Hearings (DOAH). [Citation: S. 403.525(1)(c), F.S.]
December 28, 2007	DEP to publish FAW Notice of Application Filing. [Citation: SS. 403.5251(4), 403.5363(1)(b)1., 403.5363(3)(a). F.S.]
January 2, 2008	Deadline for PEF/TECo to publish newspaper notice of Application filing. [Citation: SS. 403.5251(4), 403.5363(1)(b)1., 403.5363(3)(a), F.S.]
January 11, 2008	Deadline for agencies to submit completeness questions to DEP. [Citation: S. 403.5252(1)(a), F.S.]
January 18, 2008	Deadline for DEP to issue completeness determination on Application. (Schedule assumes application incomplete at this point) [Citation: S. 403.5252(1)(b), F.S.]
January 31, 2008	Deadline for Notice to Parties regarding the Informational Public Meeting, assuming that the Meeting is held on the deadline-date. [Citation: S. 403.5272(3), F.S.]
January 31, 2008	Deadline for affected agencies to issue Preliminary Statements of Issues. [Citation: S. 403.526(1), F.S..]

February 1, 2008	Deadline for PEF/TECo to file additional information in response to DEP determination of incompleteness. [Citation: S. 403.5252(2), F.S.]
February 5, 2008	Deadline for Informational Public Meeting (if held). [Citation: S. 403.5272(1), F.S.]
February 15, 2008	Deadline for agencies to submit second completeness questions to DEP. [Citation: S. 403.5252(4), F.S.]
February 22, 2008	Deadline for DEP to issue second Determination on Application completeness. (Assume Complete) [Citation: S. 403.5252(4), F.S.]
February 29, 2008	Deadline for DEP to publish FAW Notice of Certification Hearing. [Citation: SS. 403.527(1)(b), 403.5363(1)(a)2., 403.5363(3)(b), F.S.]
March 1, 2008	Deadline for PEF/TECo to publish newspaper notice of Certification Hearing. [Citation: SS. 403.527(1)(b), 403.5363(1)(a)2., 403.5363(3)(b), F.S.]
March 11, 2008	Deadline for Agencies to submit reports to DEP. (Agencies with Collegial Bodies as heads may file draft reports). [Citation: S. 403.526(2)(a), F.S.]
March 11, 2008	Affirmative Finding of Need from PSC is a condition precedent to further processing of the Application. [Citation: S. 403.526(2)(e), F.S.]
March 14, 2008	Deadline for Local Governments to advise the ALJ and parties regarding wanting a public hearing supplementing the certification hearing. [Citation: S. 403.527(4)(a), F.S.]
March 19, 2008	Deadline for ALJ to schedule any supplemental public hearings of the Certification Hearing [Citation: S. 403.527(4)(b), F.S.]
March 21, 2008	Deadline for the filing of Alternate Corridor proposals. [Citation: S. 403.5271(1), F.S.]
March 26, 2008	Deadline for Agencies with Collegial Bodies as heads to submit Agency Reports [Citation: S. 403.526(2)(d), F.S.]

March 28, 2008	If alternate corridor filed, DEP and PEF/TECo issues notice of acceptance or rejection of Alternate Corridor proposal(s), assuming proposals were filed and filed on deadline-date. If accepted, Certification Hearing must be rescheduled and Alternates schedule prescribed. [Citation: S. 403.527(1)(b)1., F.S.]
April 7, 2008	Deadline for becoming Party to proceeding. [Citation: SS. 403.527(2)(b) & (c), F.S.]
April 7, 2008	Deadline for DEP to issue Project Analysis. [Citation: S. 403.526(3), F.S.]
April 10, 2008	Deadline for requesting ALJ to cancel the Certification Hearing if parties stipulate that there are no disputed issues of facts or law. [Citation: S. 403.527(6)(a), F.S.]
May 5, 2008	Certification Hearing before ALJ in Orange County. [Citation: S. 403.527(1)(a), F.S.]
July 10, 2008	Anticipated date for ALJ to issue Recommended Order. [Citation: S. 403.527(5), F.S.]
September 16, 2008	Anticipated date for Siting Board Hearing on Certification. [Citation: S. 403.529(1)(b), F.S.]