

**FIRST REVISED SCHEDULE FOR REVIEW OF JEA'S
APPLICATION FOR CERTIFICATION UNDER
FLORIDA POWER PLANT SITING ACT**

APPLICANT: JEA

PROJECT: ST. JOHNS RIVER POWER PARK UNIT 3

SITING CASE NO. PA81-13A2

OGC CASE NO. 26-1614

DOAH CASE NO. 26-2894EPP

Day/Date	Requirement	Authority
June 5, 2026 Friday	JEA files Application for certification with the Department of Environmental Protection (DEP) and with other agencies identified in §403.507(2)(a) F.S., including fee required by §403.518, F.S.	403.5064
June 12, 2026 Friday	Deadline for DEP to request an Administrative Law Judge (ALJ) and file list of those affected or other agencies entitled to notice.	403.5065(1); 403.5064(2)
June 12, 2026 Friday	Deadline for DEP to file proposed schedule.	403.5064(4)
June 19, 2026 Friday	Deadline for appointment of an ALJ .	403.5065(1)
June 19, 2026 Friday	Deadline for ALJ to issue an Order on the proposed schedule.	403.5064(4)
June 19, 2026 Friday	Deadline for DEP to file a copy of the Application with the Division of Administrative Hearings (DOAH)	403.5065(1)
June 26, 2026 Friday	Deadline for DEP to publish Florida Administrative Review (FAR) notice of Application filing.	403.5115(4)(b)
June 26, 2026 Friday	Deadline for JEA to publish newspaper notice of Application filing.	403.5115(1)(b)

**FIRST REVISED SCHEDULE FOR REVIEW OF JEA'S
APPLICATION FOR CERTIFICATION UNDER
FLORIDA POWER PLANT SITING ACT**

APPLICANT: JEA

PROJECT: ST. JOHNS RIVER POWER PARK UNIT 3

SITING CASE NO. PA81-13A2

OGC CASE NO. 26-1614

DOAH CASE NO. 26-2894EPP

Day/Date	Requirement	Authority
July 6, 2026 Monday	Deadline for Agencies to submit recommendations on completeness to DEP.	403.5066(1)(a)
July 15, 2026 Wednesday	Deadline for DEP to issue completeness determination on Application.	403.5066(1)(b)
July 20, 2026 Monday	Deadline for JEA to make good faith effort to provide notice to landowners via US mail or hand-delivery.	403.5115(6)(a)
July 20, 2026 Monday	Deadline for Local Government to file determination of land use and zoning consistency.	403.50665(2)(a)
July 30, 2026 Thursday	Deadline for JEA to provide position statement in response to DEP's completeness determination. <i>(Schedule assumes Application determined to be incomplete and JEA advises it will file additional information within 30 days of DEP's completeness determination)</i>	403.5066(2)
August 4, 2026 Tuesday	Deadline for JEA to provide list of Direct Notice Recipients to DEP.	403.5115(6)(b)
August 7, 2026 Friday	Deadline for Local Government to provide Notice to Parties if electing to hold optional Informational Public Meeting. <i>(Schedule assumes Public Meeting held on the deadline date.)</i>	403.50663(3)

**FIRST REVISED SCHEDULE FOR REVIEW OF JEA'S
APPLICATION FOR CERTIFICATION UNDER
FLORIDA POWER PLANT SITING ACT**

APPLICANT: JEA

PROJECT: ST. JOHNS RIVER POWER PARK UNIT 3

SITING CASE NO. PA81-13A2

OGC CASE NO. 26-1614

DOAH CASE NO. 26-2894EPP

Day/Date	Requirement	Authority
August 7, 2026 Friday	Deadline for Local Government to publish Newspaper Notice regarding the Informational Public Meeting, if electing to hold. <i>(Schedule assumes Public Meeting held on the deadline date.)</i>	403.5115(5) 403.50663(3)
August 10, 2026 Monday	Deadline for DEP to publish FAR notice of local government's determination of land use and zoning consistency.	403.5115(4)(c)
August 10, 2026 Monday	Deadline for JEA to publish newspaper notice of local government's determination of land use and zoning consistency.	403.5115(1)(c)
August 14, 2026 Friday	Deadline for Local Government to hold optional Informational Public Meeting.	403.50663(1)
August 14, 2026 Friday	Deadline for JEA to file additional information in response to the first completeness determination.	403.5066(2)(b)
August 19, 2026 Wednesday	Deadline for non-listed agencies and public interest groups to file Notice of Intent to be a party.	403.508(3)(c)
August 31, 2026 Monday	Deadline for Agencies to submit second recommendation regarding completeness.	403.5066(4)
August 31, 2026 Monday	Deadline for any substantially affected person to file petition for hearing on local government's land use determination.	403.50665(4)

**FIRST REVISED SCHEDULE FOR REVIEW OF JEA'S
APPLICATION FOR CERTIFICATION UNDER
FLORIDA POWER PLANT SITING ACT**

APPLICANT: JEA

PROJECT: ST. JOHNS RIVER POWER PARK UNIT 3

SITING CASE NO. PA81-13A2

OGC CASE NO. 26-1614

DOAH CASE NO. 26-2894EPP

Day/Date	Requirement	Authority
September 8, 2026 Tuesday	Deadline for DEP to issue second Determination on Application completeness. <i>(Schedule assumes Application determined to be Incomplete)</i>	403.5066(4)
September 11, 2026 Friday	Deadline for JEA to file additional information in response to the second completeness determination.	403.5066(2)(b)
September 23, 2026 Wednesday	Deadline for Agencies to submit third recommendation regarding completeness.	403.5066(4)
September 28, 2026 Monday	Deadline for DEP to issue third Determination on Application completeness. <i>(Schedule assumes Application determined to be Complete)</i>	403.5066(4)
November 2, 2026 Monday	Deadline for the Public Service Commission to issue agency report.	403.507(4)(a)
November 9, 2026 Monday	Deadline for affected Agencies to issue Preliminary Statements of Issues.	403.507(1)
December 22, 2026 Tuesday	Deadline for Agencies to file Notice of Intent to be a Party.	403.508(3)(b)
January 6, 2027 Wednesday	Deadline for Agencies to submit reports to DEP.	403.507(2)(a)
January 17, 2027 Sunday	Deadline for JEA to publish newspaper notice of Certification Hearing.	403.5115(1)(e)

**FIRST REVISED SCHEDULE FOR REVIEW OF JEA'S
APPLICATION FOR CERTIFICATION UNDER
FLORIDA POWER PLANT SITING ACT**

APPLICANT: JEA

PROJECT: ST. JOHNS RIVER POWER PARK UNIT 3

SITING CASE NO. PA81-13A2

OGC CASE NO. 26-1614

DOAH CASE NO. 26-2894EPP

Day/Date	Requirement	Authority
February 5, 2027 Friday	Deadline for DEP to publish FAR notice of Certification Hearing.	403.5115(4)(f)
February 17, 2027 Wednesday	Deadline for DEP to issue Project Analysis Report.	403.507(5)
February 22, 2027 Monday	Deadline for Intervenors to file motion to intervene pursuant to Chapter 120, F.S.	403.508(3)(e)
February 23, 2027 Tuesday	Earliest date for JEA or DEP to request ALJ to cancel the Certification Hearing if parties stipulate that there are no disputed issues of fact or law.	403.508(6)(a)
March 1, 2027 Monday	Deadline for ALJ to grant or deny request to relinquish jurisdiction based on request to cancel Certification Hearing.	403.508(6)(b)
March 11, 2027 Thursday	Deadline for Parties to submit Proposed Recommended Orders to DEP if ALJ has relinquished jurisdiction.	403.508(6)(d)2
March 17, 2027 Wednesday	Deadline for DEP to publish FAR notice of cancellation of Certification Hearing.	403.5115(4)(h)
March 17, 2027 Wednesday	Deadline for JEA to publish newspaper notice of cancellation of Certification Hearing.	403.5115(1)(g)
March 22, 2027 Monday	Anticipated date to commence Certification Hearing held by designated ALJ. <i>(Schedule assumes a 5-day hearing, beginning on Monday)</i>	403.508(2)(a)

**FIRST REVISED SCHEDULE FOR REVIEW OF JEA'S
APPLICATION FOR CERTIFICATION UNDER
FLORIDA POWER PLANT SITING ACT**

APPLICANT: JEA

PROJECT: ST. JOHNS RIVER POWER PARK UNIT 3

SITING CASE NO. PA81-13A2

OGC CASE NO. 26-1614

DOAH CASE NO. 26-2894EPP

Day/Date	Requirement	Authority
April 12, 2027 Monday	Deadline for DEP Secretary to issue Final Order of Certification if ALJ has relinquished jurisdiction.	403.509(1)(a)
May 17, 2027 Monday	Deadline for ALJ to issue Recommended Order <i>(Schedule assumes hearing transcripts filed 5-days after hearing concludes)</i>	403.508(5)
July 6, 2027 Tuesday	Deadline for DEP to publish FAR notice regarding the Siting Board Hearing on Site Certification.	403.5115(4)(i)
July 13, 2027 Tuesday	Anticipated date for Siting Board Hearing on Site Certification. <i>(Because the Siting Board typically meets on Tuesdays, the Schedule assumes Siting Board hearing on the last Tuesday prior to the statutory deadline)</i>	403.509(1)(b)