PART I: GENERAL INFORMATION

Beach Management Funding Assistance Program

Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

Local Sponsor  [City of Boca Raton

Federal ID Number (FEID)

59-6000279

Primary Contact Name |Erin Tierney, MPA

Title |Financial Manager

Mailing Address Line 1 |City of Boca Raton, Municipal Services

Mailing Address Line 2 [201 W. Palmetto Park Road

City |Boca Raton

Zip Code |33431

Email Address |etierney@myboca.us

Additional Contact Information

Telephone Number |561-416-3841

City's Agent:
Senior Principal

561.427.2144

Michael Jenkins, PhD, PE

ATM, A Geosyntec Company

PART Il: CERTIFICATION

| hereby certify that all information provided with this application is true and complete to the best of my knowledge.

Signature of Local Sponsor

Erin Tierney

Digitally signed by Erin Tierney
Date: 2024.07.31 10:32:20 -04'00'

Electronic or scanned signatures accepted.

Printed Name

Erin Tierney, MPA

Date

July 30, 2024




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

PART Ill: EVALUATION CRITERIA

1. Project Name: (as listed in the Strategic Beach Management Plan)

Central Boca Raton Beach Project (R-216 to R-222)

2. Project Description: Include county, location with reference to DEP range monuments, brief project history, and description of
proposed activities.

The Central Boca Raton Beach Project extends from R-216 to H-222, which is permitted as part of the

North Boca Raton Beach Project. This is a non-federal extension of the North Boca Raton Beach
Project.

The project provides continued shoreline preservation to the City's parks and the dune system adjacent
to residential buildings. The project places sand directly at South Beach Park and the Palmetto Park
Pavilion, as well as the Boca Beach Club, a public hotel. The project length is 7,750 feet. Within the
placement template, 2,900 feet of the shoreline is zoned as public/recreational shoreline. The project is
eligible for State cost-share as defined by Rule 62B.

A brief summary of recent construction activity is as follows.

Original Restoration Project (2017): Construction of the original restoration commenced in March 2016;
however, due to weather delays, the contractor did not complete sand placement during the authorized
beach placement window related to the sea turtle nesting season. The contractor remobilized to the
project site in early February 2017 and completed the project in March 2017. The contractor placed
approximately 514,000 cy of sand along the 1.45-mile project area.

The next renourishment is currently scheduled for FY 28/29 in conjunction the with the North Beach
federal nourishment.

Physical monitoring of the Central Boca Raton Beach occurs annually in conjunction with the City Wide
beach and shoreline monitoring (beginning in 2024). The monitoring cost is allocated separately to
each monitoring reach (North Boca Raton Beach, Central Boca Raton Beach, South Boca Raton
Beach, and Boca Raton Inlet).




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

3. Use of Requested Program Funds: Provide a brief description of tasks to be completed in each requested phase (Feasibility,
Design, Construction, Monitoring, or USACE Multiphase). Indicate which tasks are cost reimbursement from previous fiscal years.

The requested funds for FY 2025/26 would be applied for the following:

Physical Monitoring - Annual beach profile surveys and analysis. (Work will be conducted in conjunction
with the City wide monitoring efforts and the cost will be allocated separately to the respective
monitoring reach (North Boca Raton Beach, Central Boca Raton Beach, South Boca Raton Beach, and
Boca Raton Inlet)

Physical monitoring of the Central Beach performance has been on-going since 2017 (Surveys were
not completed in 2023 due to scheduling and weather events.)

4. Map: Provide as an attachment. The map(s) of the project area must be formatted at a minimum of 1" = 200' scale and include a
compass rose and legend.

Map elements must include:
1. Project boundary: DEP reference monuments and shoreline designated as critically eroded
2. Eligibility: Indicate lengths of eligible shoreline based on criteria outlined in Chapter 62B-36.007, F.A.C.

a. Beach access locations: indicate primary or secondary access, and include the shoreline length, number and location
of auto parking spaces, mass transit stops, bike parking spaces, and public restroom facilities within 1/4 mile walking distance
of each access

b. Public lodging establishments: include the length fronting the project shoreline, and include the length of
street-side frontage for lodging within 1/4 mile walking distance of a secondary beach access location

3. Recreational benefits: Comprehensive list of current land use designations of properties fronting the project shoreline

4. Value of upland property: Include one-quarter mile buffer and provide a comprehensive list of the values of properties
(data from year 2023) that are enclosed or intersected by the buffer. The 2023 property value tax roll data and ArcGIS
shapefiles can be obtained from the Department of Revenue website: https://floridarevenue.com/property/Pages/
DataPortal_RequestAssessmentRollGISData.aspx. See Guidance Document for more information.

5. Project length: Total restored project length (in feet) of the critically eroded area
(as listed in the Strategic Beach Management Plan).

7,750 feet



https://floridarevenue.com/property/Pages/DataPortal_RequestAssessmentRollGISData.aspx

Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

6. Eligibility: Required for all beach projects pursuant to Chapter 62B-36.007, F.A.C. Provide as a separate attachment, if needed.
« Location/Access Name: Use the official name of the park or road that is associated with the public access.
« DEP Reference Monument: Use the DEP monument that is closest to the main public access location.

« Type of Access: Indicate Primary or Secondary beach access in accordance with the definitions in Chapter 62B-36, F.A.C.

« Width of Access/Frontage: The length of the legal boundary (in feet) of the public access or lodging along the beach project
shoreline. For public lodging establishments that do not front the beach, indicate the street-side length of the legal property
boundary (in feet) that is used as the main access to the establishment.

« Number of Eligible Units: A unit is defined as one automobile parking space, one rental unit in a public lodging establishment, one
mass transit stop, or four bicycle parking spots.

- Additional Width from Eligible Units: Total distance (feet) added to the Width of Access/Frontage. If there are multiple types of
eligibility units used for this calculation, show the calculation separately for each.

« Total Eligible Shoreline: Sum of the Width of Access/Frontage and Additional Width from Eligible Units columns. Eligible shorelines
cannot overlap.

- Website Link for DBPR License: Provide the link to the Department of Business and Professional Regulation (DBPR) website for
proof of licensure for any public lodging establishments used for eligibility or the Recreational Benefits ranking criteria.

. Additional e 1
Location/ DEP Reference Width of Number of Width from Total Eligible Website Link
AccessName | Monument | YP® of Access Access/ Eligible Units iai ; Shoreline (ft) for DBPR
Frontage (ft) g Ellglbllf:)UnltS License
South Beach Park | R216 - R218 || Primary 2,900 ft 302 2,640 ft 5,540 ft N/a
Boca Beach Club R222 Secondary 1,020 ft 350 1,020 ft | rosmammondatcense comice




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

7. Schedule and Budget: Provide as a separate attachment, if needed. Clearly indicate project phase: Feasibility (F), Design (D),
Construction (C), Monitoring (M), or USACE Multiphase (USACE). Include the year of post-construction monitoring in the description.

« Cost Reimbursement: Specify eligible costs incurred during the three years prior to the current application's fiscal year that are not
in a current DEP agreement and have not been reimbursed (this includes fiscal years 22/23, 23/24, and 24/25). Eligible costs will be
added to the current funding request.

« Current and Future Costs: Specify eligible costs for the current application's fiscal year that are not in a current DEP agreement
and have not been reimbursed as well as the estimated costs for the next 4 years. Note: If Construction costs are requested in the
current fiscal year, then the Year 1 Post-Construction Monitoring costs will be added to the current funding request.

Fiscal

Year Project Phase Description Federal Cost | State Cost | Local Cost | Total Cost

22/23 M 5th Year Post Con Monitoring (2017 Restoration) 32,000 43,700 75,700

22/23

22/23

23/24 None

23/24

23/24

24/25 D (USACE) Federal Permitting 61,300 83,700 145,000

24/25 M 7th Yr. Post-Con. Monitoring, (2017 Restoration) 32,000 43,700 75,700

24/25

25/26 M 8th Yr. Post Con. Monitoring (2017 Restoration) 32,000 43,700 75,700

25/26

25/26

26/27

26/27 M 9th Yr. Post Con. Monitoring (2017 Restoration) 32,000 43,700 75,700

26/27




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

I:;Z::I Project Phase Description Federal Cost | State Cost | Local Cost | Total Cost
27/28 | D (USACE) Design & Bidding 63,500 86,500 | 150,000
27/28 M 10th Year Post Construction Monitoring 32,000 43,700 75,700

27/28

28/29 C (USACE) Construction 6,432,600 8,767,400 | 15,200,000
28/29 M Post Con. Physical Monitoring 40,815 54,815 95,000

28/29

29/30 M 1st Year Post Con. Monitoring (2028 Renourishment) 40,815 54,815 95,000

29/30

29/30

8. Tourism-related impacts: Criteria is calculated by the Department using 2023 data. For reference, tax data can be obtained from
the Department of Revenue website: https://floridarevenue.com/DataPortal/Pages/TaxResearch.aspx See Guidance Document
for more information.

( Current funding request includes construction and year one post-construction monitoring

( Project is managed by two or more counties

Additional comments

9. Federal involvement: The documentation to verify authorization, federal cost share percentage, and status of funding award
must be provided with the application materials for the award of points.

Is the project Federally authorized by the USACE? |No

Authorization Year: Expiration Year:

Does this project have a signed USACE Chief's report or Civil Works Congressional authorization for the
requested phase?

USACE federal cost share percentage for this project (excluding FCCE):



https://floridarevenue.com/DataPortal/Pages/TaxResearch.aspx

Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

Beach Management Funding Assistance Program

Select all that apply for the requested project phase(s) and include documentation with application materials.

(" Executed USACE project agreement
( Included in USACE work plan
( Approved FEMA Project Worksheet

( Included in Congressional Appropriations Act

(" Other documentation:

10. Storm damage reduction benefits: Criteria is calculated by the Department.

What is the volume (cy) of advanced nourishment lost since the last sand placement event of
a beach restoration or nourishment project as measured above the Mean High Water
contour? Data should be consistent with the annual post-construction monitoring reports.

119,300 cy. (June 2020 3rd
Year Post-Construction Report)

For restoration projects, what is the historical erosion rate? 1.0 ft/yr

11. Cost effectiveness: Criteria is calculated by the Department. A project design analysis and supporting documentation must be
provided with the application materials for the award of points. See Guidance Document for more information.

What is the proposed sand placement volume (cy)? 138,700 cy

What is the nourishment interval (years)? 10 years. The City concurs with the Department's previous assessment.

Select all that apply for the current project funding request:

(" Enhanced longevity: Propose structural or design components that could extend the beach nourishment interval

Dune addition: Incorporate new or enhanced dune structures or new or existing dune restoration and revegetation

projects

(" Innovative technology: Propose innovative technologies designed to reduce project costs

Regionalization: Two or more local sponsors manage projects together or projects propose regional sediment

management strategies to conserve sand resources or reduce project costs

Additional comments
for storm damage
reduction benefits and
cost effectiveness




12. Previous state commitment

Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

Has the Department previously reviewed, approved, and cost-shared on a feasibility or design phase for this project? Yes

Has the current proposed project phase(s) received a partial state appropriation within 3 years of phase completion?| Yes

Additional comments

13. Accessible beach area: Criteria is calculated by the Department. Provide additional information for consideration.

Describe the landward and seaward edge of the
accessible beach width

Provide the project boundaries (R-monuments)

Provide citations of reference sources

14. Recreational benefits: Provide the percentage of
linear footage within the project boundaries which
is zoned recreational or open space; for commercial
use; or to allow for public lodging establishment, or
the equivalent. Provide additional documentation
and DBPR website link in a separate attachment, if
needed.

13.0 acres. Based on Rule, the landward limit beach area maintained and added
by the project is the ECL. The seaward extent is based on the MHW contour for
the June 2020 survey.

R-216 to H-222 (northern jetty)

3rd Year Post-Construction Monitoring Report

50.6%. This concurs with the Department's previous
assessment.

15. Mitigation of inlet effects: Criteria is calculated by the Department.

Additional comments

16. Successive unfunded requests

Is the current proposed project phase(s) a successive, unfunded request? If so, how many years of o4

successive request(s) is the current application?

Does the successive request add the construction phase? Yes




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

17. Environmental habitat enhancement: Criteria is calculated by the Department. See Guidance Document for more information.

Is the project within a designated critical habitat area for threatened or endangered species that is subject

: . . No
to extensive shoreline armoring?

Is the project within a non-designated area where extensive shoreline armoring threatens the habitat of

threatened or endangered species? No

If yes to either of the above, does the project exceed best management practices to incorporate turtle-
friendly designs and management strategies to protect resources or benefit critical habitat preservation?

1) The City conducts annual night time beach lighting surveys.
2) Section 23-242 of the City's Code of Ordinances regulates beach
Provide an explanation and |lighting of commercial and residential properties for sea turtle protection.

supporting documentation | This ordinance is applied to existing structures and new building permits.
for the strategies which
exceed best management
practices

18. Readiness to construct

Does the project have an active state permit? |Yes Does the project have an active federal permit? |No

Permit number 0261499-007-JN Permit number SAJ-1986-00479 / SAJ-2000-00200 (SP-LCK)
Authorization date Sept 12, 2013 Authorization date June 2, 2014

Expiration date Sept 12, 2028 Expiration date June 2, 2024

Have all necesssary easements been acquired for the upcoming or proposed construction phase? Yes

Has the necessary local funding been secured for the proposed project? If so, provide a copy of the

draft Resolution. The signed Resolution is due by September 23, 2024. Yes

Yes

Is an Erosion Control Line established along the project length?

The Capital Improvement Plan (CIP) specifically appropriates funds for the Central Boca
. Beach Project. Attached is the approved FY 2023/24 CIP Budget. Additionally, the City of

Additional . )

comments for |BOCa Raton has a beach restoration reserve CIP, that was created to ensure the City has

readiness to adequate funding for the construction of future beach restoration projects.

construct




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

Provide additional information and comments below or attach supporting documents.

The next renourishment will be built in conjunction with the North Boca Renourishment project tentatively
scheduled for FY28/29.
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Priority 43

Central Beach Renourishment Project #:1440029
Location: Red Reef Park to the Boca Raton Inlet
Department: Municipal Services

Project Description
Restoration of the Central Boca Raton beach located between Red Reef Park and the Boca Raton Inlet, approximately 1.5
miles in length by 150' wide.

FY 2023/24:
None

FY 2024/25:
FDEP and USACE Permitting Permit required physical monitoring

FY 2025/26:
Plans and specifications and bidding for planned 2027 project.

FY 2026/27:

Construction

Construction Administration and Inspection Services

Physical and Environmental monitoring before, during and after construction

FY 2027/2028:
Permit required physical monitoring

FY 2028/29:
Permit required physical monitoring

Project Justification
Comprehensive Plan component in the Coastal Management Element #1.1.12. To ensure storm protection, the project
provides replacement of eroded material and additional advanced fill.

Initial Beach Nourishment: The first beach nourishment project was completed in April 2004. The project consisted of the
placement of 747,000 cubic yards (cy) of sand from an offshore borrow area. In addition to the beach nourishment project, a
170-foot groin was constructed in the central portion of the project (approximately 1,600 feet to the north of the Boca Raton
Inlet), and the weir in the north jetty of the Boca Raton Inlet was relocated 50 feet seaward. The presence of the groin
enhances the project's longevity and addresses a hotspot resulting from the downdrift effects of a rock outcropping to the
north. The relocation of the jetty's weir allowed for a wider equilibrated beach north of the inlet.

In 2006 a Storm Damage Repair Project was conducted with the placement of 325,000 cy of sand. First Renourishment Project
was completed in 2017 with the placement of 514,000 cy of sand.

FY 2026/27 is the next scheduled Central Beach Renourishment Project. The City plans to construct the Central Beach
Renourishment Project concurrently with the North Beach Renourishment Project to reduce the overall mobilization and
demobilization costs associated with the two projects.

This project will continue to preserves one of the City's most valuable natural resources for future generations. The project
will provide storm protection for the building structures adjacent to the beach and a buffer for A-1-A and South Beach Park.
Additionally, this project will provide storm protection to the evacuation route along A-1-A. By not doing this project, we
would not be providing a beach recreation area for beach goers and users of South Beach Park and not be providing
protected nesting area for endangered sea turtles. By not initiating this project, we subject the beach to severe damage and
additional loss within the dune system, threatening the structural integrity of A-1-A. 42.32% of the project costs would qualify
for reimbursement by the Florida Department of Environmental Protection subject to legislative approval.

City of Boca Raton | FY 2023-24 through FY 2028-29 Approved CIP Page 134
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Impact

N/A

Project Costs and Funding

Municipal Services Capital Outlay
DP Project Costs
Municipal Services BPD
Municipal Services BRF
Municipal Services DEP
Municipal Services PBC

Project Funding

FY24
$0
$0

$0
$0
$0
$0
$0

FY25
$145,000
$145,000

$27,350
$27,350
$61,300
$29,000
$145,000

FY26 FY27
$150,000  $15,200,000
$150,000  $15,200,000

$28,250  $2,863,700
$28,250  $2,863,700
$63,500  $6,432,600
$30,000  $3,040,000
$150,000  $15,200,000

City of Boca Raton | FY 2023-24 through FY 2028-29 Approved CIP

FY28
$95,000
$95,000

$17,900
$17,900
$40,200
$19,000
$95,000

FY29
$95,000
$95,000

$17,900
$17,900
$40,200
$19,000
$95,000

Total
$15,685,000
$15,685,000

$2,955,100
$2,955,100
$6,637,800
$3,137,000
$15,685,000

Page 135
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	Federal Cost2627: 
	State Cost2627: 63,500     
	Local Cost2627: 86,500      
	Total Cost2627: 150,000    
	Project Phase2627_2: M              
	Description2627_2: 10th Year Post Construction Monitoring     
	Federal Cost2627_2: 
	State Cost2627_2:  32,000      
	Local Cost2627_2: 43,700     
	Total Cost2627_2: 75,700     
	Project Phase2627_3: 
	Description2627_3: 
	Federal Cost2627_3: 
	State Cost2627_3: 
	Local Cost2627_3: 
	Total Cost2627_3: 
	Project Phase2728:  C (USACE)           
	Description2728: Construction                             
	Federal Cost2728: 
	State Cost2728: 6,432,600      
	Local Cost2728:   8,767,400  
	Total Cost2728: 15,200,000   
	Project Phase2728_2: M               
	Description2728_2: Post Con. Physical  Monitoring                
	Federal Cost2728_2: 
	State Cost2728_2: 40,815      
	Local Cost2728_2: 54,815       
	Total Cost2728_2: 95,000      
	Project Phase2728_3: 
	Description2728_3: 
	Federal Cost2728_3: 
	State Cost2728_3: 
	Local Cost2728_3: 
	Total Cost2728_3: 
	Project Phase2829: M              
	Description2829: 1st Year Post Con. Monitoring (2028 Renourishment) 
	Federal Cost2829: 
	State Cost2829:   40,815    
	Local Cost2829: 54,815      
	Total Cost2829: 95,000      
	Project Phase2829_2: 
	Description2829_2: 
	Federal Cost2829_2: 
	State Cost2829_2: 
	Local Cost2829_2: 
	Total Cost2829_2: 
	Project Phase2829_3: 
	Description2829_3: 
	Federal Cost2829_3: 
	State Cost2829_3: 
	Local Cost2829_3: 
	Total Cost2829_3: 
	undefined_14:        
	Included in Congressional Appropriations Act: 
	What is the volume cy of advanced nourishment lost since the last sand placement event of: 119,300 cy. (June 2020 3rd Year Post-Construction Report)                                                                
	contour Data should be consistent with the annual postconstruction monitoring reports: 1.0 ft/yr                                         
	provided with the application materials for the award of points See Guidance Document for more information: 138,700 cy
	undefined_15: 10 years. The City concurs with the Department's previous assessment.
	reduction benefits and: 
	Additional comments:                         
	Describe the landward and seaward edge of the: 13.0 acres. Based on Rule, the landward limit beach area maintained and added by the project is the ECL. The seaward extent is based on the MHW contour for the June 2020 survey.
	Provide the project boundaries Rmonuments: R-216 to H-222 (northern jetty)
	undefined_16: 3rd Year Post-Construction Monitoring Report                                                                                                                                            
	is zoned recreational or open space for commercial: 50.6%.  This concurs with the Department's previous assessment.
	Additional comments_2: 
	Provide an explanation and: 1) The City conducts annual night time beach lighting surveys.
2) Section 23-242 of the City's Code of Ordinances regulates beach lighting of commercial and residential properties for sea turtle protection.  This ordinance is applied to existing structures and new building permits.
	Permit number: 0261499-007-JN                               
	Permit number_2: SAJ-1986-00479 / SAJ-2000-00200 (SP-LCK)  
	Authorization date: Sept 12, 2013       
	Authorization date_2: June 2, 2014         
	undefined_19: Sept 12, 2028       
	Expiration date: June 2, 2024          
	comments for: The Capital Improvement Plan (CIP) specifically appropriates funds for the Central Boca Beach Project. Attached is the approved FY 2023/24 CIP Budget. Additionally, the City of Boca Raton has a beach restoration reserve CIP, that was created to ensure the City has adequate funding for the construction of future beach restoration projects.
	Provide additional information and comments below or attach supporting documents: The next renourishment will be built in conjunction with the North Boca Renourishment project tentatively scheduled for FY28/29.
	Title: Financial Manager
	Contact Name: Erin Tierney, MPA
	FEID: 59-6000279
	Local Sponsor: City of Boca Raton 
	Mailing Address 1: City of Boca Raton, Municipal Services 
	Project Description: The Central Boca Raton Beach Project extends from R-216 to H-222, which is permitted as part of the North Boca Raton Beach Project.  This is a non-federal extension of the North Boca Raton Beach Project.

The project provides continued shoreline preservation to the City's parks and the dune system adjacent to residential buildings. The project places sand directly at South Beach Park and the Palmetto Park Pavilion, as well as the Boca Beach Club, a public hotel. The project length is 7,750 feet. Within the placement template, 2,900 feet of the shoreline is zoned as public/recreational shoreline. The project is eligible for State cost-share as defined by Rule 62B.

A brief summary of recent construction activity is as follows.

Original Restoration Project (2017): Construction of the original restoration commenced in March 2016; however, due to weather delays, the contractor did not complete sand placement during the authorized beach placement window related to the sea turtle nesting season. The contractor remobilized to the project site in early February 2017 and completed the project in March 2017. The contractor placed approximately 514,000 cy of sand along the 1.45-mile project area.

The next renourishment is currently scheduled for FY 28/29 in conjunction the with the North Beach federal nourishment.

Physical monitoring of the Central Boca Raton Beach occurs annually in conjunction with the City Wide beach and shoreline monitoring (beginning in 2024). The monitoring cost is allocated separately to each monitoring reach (North Boca Raton Beach, Central Boca Raton Beach, South Boca Raton Beach, and Boca Raton Inlet).
	Use of Requested Funds: The requested funds for FY 2025/26 would be applied for the following:

Physical Monitoring - Annual beach profile surveys and analysis. (Work will be conducted in conjunction with the City wide monitoring efforts and the cost will be allocated separately to the respective monitoring reach (North Boca Raton Beach, Central Boca Raton Beach, South Boca Raton Beach, and Boca Raton Inlet)

Physical monitoring of the Central Beach performance has been on-going since 2017 (Surveys were not completed in 2023 due to scheduling and weather events.)
	Authorization Year: 
	Expiration Year: 
	Additional Comments: 
	Project Length: 7,750 feet
	Name: Erin Tierney, MPA
	Date: July 30, 2024
	Mailing Address 2: 201 W. Palmetto Park Road
	City: Boca Raton 
	Zip Code: 33431
	Telephone Number: 561-416-3841
	Email Address: etierney@myboca.us
	Addtional Contact Information: City's Agent:
Michael Jenkins, PhD, PE
Senior Principal
ATM, A Geosyntec Company
561.427.2144
	Authorization: [                                                                  ]
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