PART I: GENERAL INFORMATION

Beach Management Funding Assistance Program

Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

Local Sponsor  [City of Boca Raton

Federal ID Number (FEID)

59-6000279

Primary Contact Name |Erin Tierney, MPA

Title |Financial Manager

Mailing Address Line 1 |City of Boca Raton, Municipal Services

Mailing Address Line 2 [201 W. Palmetto Park Road

City |Boca Raton

Zip Code |33431

Email Address |etierney@myboca.us

Additional Contact Information

Telephone Number |561-416-3841

City's Agent:
Senior Principal

561.427.2144

Michael Jenkins, PhD, PE

ATM, A Geosyntec Company

PART Il: CERTIFICATION

| hereby certify that all information provided with this application is true and complete to the best of my knowledge.

Signature of Local Sponsor

Erin Tierney

Digitally signed by Erin Tierney
Date: 2024.07.31 10:34:57 -04'00'

Electronic or scanned signatures accepted.

Printed Name

Erin Tierney, MPA

Date

July 30, 2024




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

PART Ill: EVALUATION CRITERIA

1. Project Name: (as listed in the Strategic Beach Management Plan)

North Boca Raton Shore Protection Project (R205 to R212)

2. Project Description: Include county, location with reference to DEP range monuments, brief project history, and description of
proposed activities.

The North Boca Raton Shore Protection Project is also referenced as the North Boca Raton Beach
Renourishment Project (Palm Beach County - R-205 to R-212+181") and as the (Federal) North Boca
Raton Beach Preservation and Storm Damage Reduction Project.

The project provides continued shoreline preservation to the City's parks and dune system and
adjacent residential buildings. The project places sand along the City's Spanish River Park, which
accounts for approximately half of the total placement area. The project length is 7,630 feet and, within
the placement template, 4,840 feet of the shorelines is zoned as public/recreational shoreline. The
entire length is publicly accessible shoreline (eligible for State cost-share) as defined by Rule 62B.

A brief summary of recent construction activity completed and planned to date is as follows:

Fourth Renourishment Project: This project was in response to impacts from Hurricane Matthew. The
U.S. Army Corps of Engineers (USACE) constructed this project using monies from the Flood Control
and Coastal Emergencies (FCCE). Construction was completed in March and April 2020 placing a total
of 566,900 cy of sand.

Fifth Renourishment Project: Construction is anticipated for FY 2028/29. The City will coordinate this
effort with the USACE and the project will be built in conjunction with the FY 2028/29 Central Boca
Raton Renorishment.

Physical monitoring of the North Boca Raton Beach occurs annually in conjunction with the City Wide
beach and shoreline monitoring (beginning in 2024). The monitoring cost is allocated separately to
each monitoring reach (North Boca Raton Beach, Central Boca Raton Beach, South Boca Raton
Beach, and Boca Raton Inlet).




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

3. Use of Requested Program Funds: Provide a brief description of tasks to be completed in each requested phase (Feasibility,
Design, Construction, Monitoring, or USACE Multiphase). Indicate which tasks are cost reimbursement from previous fiscal years.

The requested funds for FY 2025/26 would be applied for the following:

Physical Monitoring - Annual beach profile surveys and analysis. (Work will be conducted in conjunction
with the City wide monitoring efforts and the cost will be allocated separately to the respective
monitoring reach (North Boca Raton Beach, Central Boca Raton Beach, South Boca Raton Beach, and
Boca Raton Inlet)

The North Beach physical monitoring surveys have been ongoing since the original restoration in 1988
(Surveys were not completed in 2023 due to scheduling and weather events.)

4. Map: Provide as an attachment. The map(s) of the project area must be formatted at a minimum of 1" = 200' scale and include a
compass rose and legend.

Map elements must include:
1. Project boundary: DEP reference monuments and shoreline designated as critically eroded
2. Eligibility: Indicate lengths of eligible shoreline based on criteria outlined in Chapter 62B-36.007, F.A.C.

a. Beach access locations: indicate primary or secondary access, and include the shoreline length, number and location
of auto parking spaces, mass transit stops, bike parking spaces, and public restroom facilities within 1/4 mile walking distance
of each access

b. Public lodging establishments: include the length fronting the project shoreline, and include the length of
street-side frontage for lodging within 1/4 mile walking distance of a secondary beach access location

3. Recreational benefits: Comprehensive list of current land use designations of properties fronting the project shoreline

4. Value of upland property: Include one-quarter mile buffer and provide a comprehensive list of the values of properties
(data from year 2023) that are enclosed or intersected by the buffer. The 2023 property value tax roll data and ArcGIS
shapefiles can be obtained from the Department of Revenue website: https://floridarevenue.com/property/Pages/
DataPortal_RequestAssessmentRollGISData.aspx. See Guidance Document for more information.

5. Project length: Total restored project length (in feet) of the critically eroded area
(as listed in the Strategic Beach Management Plan).

7,630 feet



https://floridarevenue.com/property/Pages/DataPortal_RequestAssessmentRollGISData.aspx
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Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

6. Eligibility: Required for all beach projects pursuant to Chapter 62B-36.007, F.A.C. Provide as a separate attachment, if needed.
« Location/Access Name: Use the official name of the park or road that is associated with the public access.
« DEP Reference Monument: Use the DEP monument that is closest to the main public access location.

« Type of Access: Indicate Primary or Secondary beach access in accordance with the definitions in Chapter 62B-36, F.A.C.

« Width of Access/Frontage: The length of the legal boundary (in feet) of the public access or lodging along the beach project
shoreline. For public lodging establishments that do not front the beach, indicate the street-side length of the legal property
boundary (in feet) that is used as the main access to the establishment.

« Number of Eligible Units: A unit is defined as one automobile parking space, one rental unit in a public lodging establishment, one
mass transit stop, or four bicycle parking spots.

- Additional Width from Eligible Units: Total distance (feet) added to the Width of Access/Frontage. If there are multiple types of
eligibility units used for this calculation, show the calculation separately for each.

« Total Eligible Shoreline: Sum of the Width of Access/Frontage and Additional Width from Eligible Units columns. Eligible shorelines
cannot overlap.

- Website Link for DBPR License: Provide the link to the Department of Business and Professional Regulation (DBPR) website for
proof of licensure for any public lodging establishments used for eligibility or the Recreational Benefits ranking criteria.

Additional

Location/ DEP Reference Width of Number of Width from Total Eligible Website Link
AccessName | Monument | YP® of Access Access/ Eligible Units iai ; Shoreline (ft) for DBPR
Frontage (ft) 9 E"Q""('f:)unlts License
Spanish River Park | R206 - R210 || Primary 4,465 868 3,180 ft 7,630 (100%) N/A
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7. Schedule and Budget: Provide as a separate attachment, if needed. Clearly indicate project phase: Feasibility (F), Design (D),
Construction (C), Monitoring (M), or USACE Multiphase (USACE). Include the year of post-construction monitoring in the description.

« Cost Reimbursement: Specify eligible costs incurred during the three years prior to the current application's fiscal year that are not
in a current DEP agreement and have not been reimbursed (this includes fiscal years 22/23, 23/24, and 24/25). Eligible costs will be
added to the current funding request.

« Current and Future Costs: Specify eligible costs for the current application's fiscal year that are not in a current DEP agreement
and have not been reimbursed as well as the estimated costs for the next 4 years. Note: If Construction costs are requested in the
current fiscal year, then the Year 1 Post-Construction Monitoring costs will be added to the current funding request.

Fiscal

Year Project Phase Description Federal Cost | State Cost | Local Cost | Total Cost

22/23 M 3rd Year Post Con Monitoring (2020 FCCE Event) 0 46,000 45,900 91,900

22/23

22/23

23/24 None

23/24

23/24

24/25 D (USACE) Federal & State Permitting 115,100 42,450 42,450 200,000

24/25 M 5th Yr. Post Con. Monitoring (2020 FCCE Event) 47,600 47,600 95,200

24/25

25/26 M 6th Yr. Post Con. Monitoring (2020 FCCE Event) 47,600 47,600 95,200

25/26

25/26

26/27

26/27 M 7th Yr. Post Con. Monitoring (2020 FCCE Event) 47,600 47,600 95,200

26/27
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I:;Z::I Project Phase Description Federal Cost | State Cost | Local Cost | Total Cost
27/28 M 8th Yr. Post Con. Monitoring 47,600 47,600 95,200
27/28 D (USACE) Plans, Specs & Project Bidding 75,000 75,000 150,000
27/28
28/29 C (USACE) Construction 7,500,000 3,850,000 3,850,000 15,000,000
28/29 M Post Construction Monitoring 47,600 47,600 95,200
28/29
29/30 M 1st Yr Post Con Monitoring 47,600 47,600 95,200
29/30
29/30

8. Tourism-related impacts: Criteria is calculated by the Department using 2023 data. For reference, tax data can be obtained from
the Department of Revenue website: https://floridarevenue.com/DataPortal/Pages/TaxResearch.aspx See Guidance Document

for more information.

(" Current funding request includes construction and year one post-construction monitoring

( Project is managed by two or more counties

Additional comments

9. Federal involvement: The documentation to verify authorization, federal cost share percentage, and status of funding award
must be provided with the application materials for the award of points.

Is the project Federally authorized by the USACE?

Authorization Year:

Does this project have a signed USACE Chief's report or Civil Works Congressional authorization for the

requested phase?

Yes

1988 2038

Expiration Year:

Yes

USACE federal cost share percentage for this project (excluding FCCE):

57.53



https://floridarevenue.com/DataPortal/Pages/TaxResearch.aspx
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Beach Management Funding Assistance Program

Select all that apply for the requested project phase(s) and include documentation with application materials.

(~ Executed USACE project agreement
(~ Included in USACE work plan
( Approved FEMA Project Worksheet

( Included in Congressional Appropriations Act

(" Other documentation:

10. Storm damage reduction benefits: Criteria is calculated by the Department.

What is the volume (cy) of advanced nourishment lost since the last sand placement event of
a beach restoration or nourishment project as measured above the Mean High Water
contour? Data should be consistent with the annual post-construction monitoring reports.

The June 2020 survey shows 62,200 cy
was lost from above MHW (June 2020
survey Immed. Post-Construction Report,
June 2022).

For restoration projects, what is the historical erosion rate? 1.1 ft/yr

11. Cost effectiveness: Criteria is calculated by the Department. A project design analysis and supporting documentation must be
provided with the application materials for the award of points. See Guidance Document for more information.

What is the proposed sand placement volume (cy)? 566,900 cy

What is the nourishment interval (years)? 8 years (average since initial 1988 restoration)

Select all that apply for the current project funding request:

(" Enhanced longevity: Propose structural or design components that could extend the beach nourishment interval

Dune addition: Incorporate new or enhanced dune structures or new or existing dune restoration and revegetation

projects

(" Innovative technology: Propose innovative technologies designed to reduce project costs

Regionalization: Two or more local sponsors manage projects together or projects propose regional sediment

management strategies to conserve sand resources or reduce project costs

Additional comments
for storm damage
reduction benefits and
cost effectiveness




12. Previous state commitment

Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

Has the Department previously reviewed, approved, and cost-shared on a feasibility or design phase for this project? Yes

Has the current proposed project phase(s) received a partial state appropriation within 3 years of phase completion?| Yes

Additional comments |Consistent with previous Department Assessments

13. Accessible beach area: Criteria is calculated by the Department. Provide additional information for consideration.

Describe the landward and seaward edge of the
accessible beach width

Provide the project boundaries (R-monuments)

Provide citations of reference sources

14. Recreational benefits: Provide the percentage of
linear footage within the project boundaries which
is zoned recreational or open space; for commercial
use; or to allow for public lodging establishment, or
the equivalent. Provide additional documentation
and DBPR website link in a separate attachment, if
needed.

38.2 acres. Based on Rule, the landward limit is the ECL. The seaward
extent is based on the MHW contour for the June 2020 survey.

R-205 to R-212+181"

Immediate Post-Construction Monitoring Report (May
2021)

9.7%. This concurs with the Department's previous
assessment.

15. Mitigation of inlet effects: Criteria is calculated by the Department.

Additional comments

16. Successive unfunded requests

Is the current proposed project phase(s) a successive, unfunded request? If so, how many years of

successive request(s) is the current application?

Does the successive request add the construction phase? Yes

2+




Beach Management Funding Assistance Program
Local Government Funding Request

Fiscal Year 2025/2026
Beach Projects Application

17. Environmental habitat enhancement: Criteria is calculated by the Department. See Guidance Document for more information.

Is the project within a designated critical habitat area for threatened or endangered species that is subject

: . . No
to extensive shoreline armoring?

Is the project within a non-designated area where extensive shoreline armoring threatens the habitat of

threatened or endangered species? No

If yes to either of the above, does the project exceed best management practices to incorporate turtle-
friendly designs and management strategies to protect resources or benefit critical habitat preservation?

1) The City conducts annual night time beach lighting surveys.
2) Section 23-242 of the City's Code of Ordinances regulates beach
Provide an explanation and |lighting of commercial and residential properties for sea turtle protection.

supporting documentation | This ordinance is applied to existing structures and new building permits.
for the strategies which
exceed best management
practices

18. Readiness to construct

Does the project have an active state permit? |Yes Does the project have an active federal permit? |No

Permit number 0261499-007-JN Permit number SAJ-1986-00479 / SAJ-2000-00200 (SP-LCK)
Authorization date Sept 12, 2013 Authorization date June 2, 2014

Expiration date Sept 12, 2028 Expiration date June 2, 2024

Have all necesssary easements been acquired for the upcoming or proposed construction phase? Yes

Has the necessary local funding been secured for the proposed project? If so, provide a copy of the

draft Resolution. The signed Resolution is due by September 23, 2024. Yes

Yes

Is an Erosion Control Line established along the project length?

The Capital Improvement Plan (CIP) specifically appropriates funds for the North Boca

. Beach Project. Attached is the approved FY 2023/24 CIP Budget. Additionally, the City of
Additional . )
comments for |BOCa Raton has a beach restoration reserve CIP, that was created to ensure the City has
readiness to adequate funding for the construction of future beach restoration projects.
construct




Beach Management Funding Assistance Program
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Provide additional information and comments below or attach supporting documents.

The next renourishment will be built in conjunction with the Central Boca Renourishment project
tentatively scheduled for FY28/29.
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Priority 42

North Beach Renourishment Project Project #:1440090
Location: Spanish River Boulevard to Red Reef Park
Department: Municipal Services

Project Description
Restoration of North Boca Raton beach located between Spanish River Boulevard and Red Reef Park, approximately 1.5 miles
in length by approximately 150 wide.

FY 2023/24:
Initiate process for USACE GRR/LRR Permit

FY 2024/25:
Development of the USACE GRR/LRR Permit required physical monitoring FDEP and USACE Permitting
Permit required physical monitoring

FY 2025/26:
Plans and specifications, bidding for planned 2027 project.

FY 2026/27:

Construction

Construction Administration and Inspection Services

Physical and environmental monitoring before, during and after construction

FY 2027/28:
Permit required physical monitoring.

FY 2028/29:
Permit required physical monitoring.

Project Justification

Comprehensive Plan component in the Coastal Management Element #1.1.12. To ensure storm protection, the project
provides replacement of eroded material and additional advanced fill. This is a re-restoration of the original project
completed in 1988. First renourishment project occurred in 1997/1998, & the 2nd renourishment project was constructed in
FY 2009/2010. This project was accelerated as a hurricane repair project due to the impacts from Hurricane Sandy in Oct
2012. The North Beach Project qualified for Flood Control and Coastal Emergencies (FCCE) assistance as well as Construction
General funds from the USACE. The construction project was completed in December 2014. In 2016, North Beach was
impacted by the passing of Hurricane Irma. The project area qualified for Federal funding for a Hurricane repair project,
fully funded by the USACE. This project commenced construction in March 2020 and was completed in April 2020 with the
placement of over 566,000 cubic yards of sand.

FY 2026/27 is the next scheduled North Beach Renourishment Project. The City plans to construct the North Beach
Renourishment Project concurrently with the Central Beach Renourishment Project to reduce the overall mobilization and
demobilization costs associated with the two projects.

By not doing this project, we would be unable to sustain a beach recreation area for beach goers and user of Spanish River
Park and would risk the protected nesting area for endangered sea turtles. By not initiating this project, we subject the beach
to severe damage and possible loss of the dune system, threatening the structural integrity of A-1-A Hurricane Evacuation
Route. Failure to maintain the beach in a timely manner would result in escalation of construction cost and possible loss of
Federal and State monetary participation.

50% of the project costs would qualify for reimbursement by the Florida Department of Environmental Protection subject to
legislative approval and allocation of funds.

City of Boca Raton | FY 2023-24 through FY 2028-29 Approved CIP Page 132
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Impact

N/A

Project Costs and Funding

Municipal Services Capital Outlay
DP Project Costs
Municipal Services BPD
Municipal Services BRF
Municipal Services DEP
Municipal Services PBC
Municipal Services USACE

Project Funding

FY24
$200,000
$200,000

$30,000
$30,000
$100,000
$40,000
$0
$200,000

FY25
$295,000
$295,000

$44,300
$44,200
$147,500
$59,000
$0
$295,000

FY26
$150,000
$150,000

$22,500
$22,500
$75,000
$30,000
$0
$150,000

City of Boca Raton | FY 2023-24 through FY 2028-29 Approved CIP

FY27
$15,200,000
$15,200,000

$405,000
$405,000
$3,850,000
$3,040,000
$7,500,000
$15,200,000

FY28
$95,000
$95,000

$14,300
$14,200
$47,500
$19,000

$0
$95,000

FY29
$95,000
$95,000

$14,300
$14,200
$47,500
$19,000

$0
$95,000

Total
$16,035,000
$16,035,000

$530,400
$530,100
$4,267,500
$3,207,000
$7,500,000
$16,035,000

Page 133
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	Total Cost2627: 95,200      
	Project Phase2627_2: D (USACE)      
	Description2627_2: Plans, Specs & Project Bidding         
	Federal Cost2627_2: 
	State Cost2627_2: 75,000      
	Local Cost2627_2: 75,000       
	Total Cost2627_2: 150,000      
	Project Phase2627_3: 
	Description2627_3: 
	Federal Cost2627_3: 
	State Cost2627_3: 
	Local Cost2627_3: 
	Total Cost2627_3: 
	Project Phase2728: C (USACE)             
	Description2728: Construction                              
	Federal Cost2728: 7,500,000   
	State Cost2728: 3,850,000       
	Local Cost2728: 3,850,000       
	Total Cost2728: 15,000,000     
	Project Phase2728_2: M                  
	Description2728_2: Post Construction Monitoring          
	Federal Cost2728_2: 
	State Cost2728_2: 47,600         
	Local Cost2728_2: 47,600       
	Total Cost2728_2: 95,200      
	Project Phase2728_3: 
	Description2728_3: 
	Federal Cost2728_3: 
	State Cost2728_3: 
	Local Cost2728_3: 
	Total Cost2728_3: 
	Project Phase2829: M               
	Description2829: 1st Yr Post Con Monitoring                          
	Federal Cost2829:     
	State Cost2829:  47,600      
	Local Cost2829: 47,600      
	Total Cost2829: 95,200    
	Project Phase2829_2: 
	Description2829_2: 
	Federal Cost2829_2: 
	State Cost2829_2: 
	Local Cost2829_2: 
	Total Cost2829_2: 
	Project Phase2829_3: 
	Description2829_3: 
	Federal Cost2829_3: 
	State Cost2829_3: 
	Local Cost2829_3: 
	Total Cost2829_3: 
	undefined_14: 57.53             
	Included in Congressional Appropriations Act: 
	What is the volume cy of advanced nourishment lost since the last sand placement event of: The June 2020 survey shows 62,200 cy was lost from above MHW (June 2020 survey Immed. Post-Construction Report, June 2022).  
	contour Data should be consistent with the annual postconstruction monitoring reports: 1.1 ft/yr                                         
	provided with the application materials for the award of points See Guidance Document for more information: 566,900 cy
	undefined_15: 8 years (average since initial 1988 restoration)
	reduction benefits and: 
	Additional comments: Consistent with previous Department Assessments                           
	Describe the landward and seaward edge of the: 38.2 acres. Based on Rule, the landward limit is the ECL.  The seaward extent is based on the MHW contour for the June 2020 survey.
	Provide the project boundaries Rmonuments: R-205 to R-212+181'
	undefined_16: Immediate Post-Construction Monitoring Report (May 2021)                                                                                                                                              
	is zoned recreational or open space for commercial: 9.7%.  This concurs with the Department's previous assessment.
	Additional comments_2: 
	Provide an explanation and: 1) The City conducts annual night time beach lighting surveys.
2) Section 23-242 of the City's Code of Ordinances regulates beach lighting of commercial and residential properties for sea turtle protection.  This ordinance is applied to existing structures and new building permits.
	Permit number: 0261499-007-JN                               
	Permit number_2: SAJ-1986-00479 / SAJ-2000-00200 (SP-LCK)  
	Authorization date: Sept 12, 2013       
	Authorization date_2: June 2, 2014         
	undefined_19: Sept 12, 2028       
	Expiration date: June 2, 2024          
	comments for: The Capital Improvement Plan (CIP) specifically appropriates funds for the North Boca Beach Project. Attached is the approved FY 2023/24 CIP Budget. Additionally, the City of Boca Raton has a beach restoration reserve CIP, that was created to ensure the City has adequate funding for the construction of future beach restoration projects.
	Provide additional information and comments below or attach supporting documents: The next renourishment will be built in conjunction with the Central Boca Renourishment project tentatively scheduled for FY28/29.
	Title: Financial Manager
	Contact Name: Erin Tierney, MPA
	FEID: 59-6000279
	Local Sponsor: City of Boca Raton 
	Mailing Address 1: City of Boca Raton, Municipal Services 
	Project Description: The North Boca Raton Shore Protection Project is also referenced as the North Boca Raton Beach Renourishment Project (Palm Beach County - R-205 to R-212+181') and as the (Federal) North Boca Raton Beach Preservation and Storm Damage Reduction Project.

The project provides continued shoreline preservation to the City's parks and dune system and adjacent residential buildings. The project places sand along the City's Spanish River Park, which accounts for approximately half of the total placement area. The project length is 7,630 feet and, within the placement template, 4,840 feet of the shorelines is zoned as public/recreational shoreline. The entire length is publicly accessible shoreline (eligible for State cost-share) as defined by Rule 62B.

A brief summary of  recent construction activity completed and planned to date is as follows:

Fourth Renourishment Project: This project was in response to impacts from Hurricane Matthew. The U.S. Army Corps of Engineers (USACE) constructed this project using monies from the Flood Control and Coastal Emergencies (FCCE).  Construction was completed in March and April 2020 placing a total of 566,900 cy of sand.

Fifth Renourishment Project: Construction is anticipated for FY 2028/29.  The City will coordinate this effort with the USACE and the project will be built in conjunction with the FY 2028/29 Central Boca Raton Renorishment.

Physical monitoring of the North Boca Raton Beach occurs annually in conjunction with the City Wide beach and shoreline monitoring (beginning in 2024). The monitoring cost is allocated separately to each monitoring reach (North Boca Raton Beach, Central Boca Raton Beach, South Boca Raton Beach, and Boca Raton Inlet).
	Use of Requested Funds: The requested funds for FY 2025/26 would be applied for the following:

Physical Monitoring - Annual beach profile surveys and analysis. (Work will be conducted in conjunction with the City wide monitoring efforts and the cost will be allocated separately to the respective monitoring reach (North Boca Raton Beach, Central Boca Raton Beach, South Boca Raton Beach, and Boca Raton Inlet)

The North Beach physical monitoring surveys have been ongoing since the original restoration in 1988 (Surveys were not completed in 2023 due to scheduling and weather events.)
	Authorization Year: 1988
	Expiration Year: 2038
	Additional Comments: 
	Project Length: 7,630 feet
	Name: Erin Tierney, MPA
	Date: July 30, 2024
	Mailing Address 2: 201 W. Palmetto Park Road
	City: Boca Raton 
	Zip Code: 33431
	Telephone Number: 561-416-3841
	Email Address: etierney@myboca.us
	Addtional Contact Information: City's Agent:
Michael Jenkins, PhD, PE
Senior Principal
ATM, A Geosyntec Company
561.427.2144
	Authorization: [Yes         ]
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