
Florida Department of Environmental Protection - DWH Restoration Projects

Project Title:  Mashes Sands Beach Canoe/Kayak Launch Pads (Wk-14)

County, Municipality, or Agency:  Wakulla County

DATE:  August 2012

Cost Items Cost Estimate

Planning

Contracts 45,000.00$                 

   Feasibility - study was completed in 2008 with funds from grant from DEP

   Engineering & Design1
45,000.00$                 

Planning Administration
2

12,000.00$                 

[other]

Planning Subtotal 57,000.00$                 

Construction

Contracts3
300,000.00$              

Construction Administration 36,000.00$                 

[other]

Construction Subtotal 336,000.00$              

Monitoring

Contracts

Monitoring Administration 15,000.00$                 

[other]

Monitoring Subtotal 15,000.00$                 

Project Cost

TOTAL 408,000.00$              

1
includes data collection, design, permitting, landrights, bid documentation prep, survey, etc. necessary to bring a 

project to contract readiness
2 

Administration costs for each section include overhead and indirect costs to conduct that portion of project 

implementation

3 
Should include construction cost detail such as projected unit costs for each construction item, mob/demob, 

plantings, and any corrective actions (if applicable) 


