
Metadata Strategy Table 
As of May, 2007/changed on July 25, 2007 

WHAT WHO  WHEN HOW 
1. Determine what constitutes 

water resources data.  What  
data types are required: water, 
biological, 
hydrometeorological, etc. 

Florida Water 
Resources 
Monitoring 
Council 
(FWRMC) 

May, 2007 
meeting 

 

2. Compile list of parties to 
contact about metadata 
standards for consultant 

Liaison for 
Council 

 June 8, 2007 Each member submits a list of parties and 
publications to Steve 

3. Establish a working group of 
experts to review analysis and 
assist in establishing the scope 
of work for consultant* (see 
note on last report) 

FWRMC  June 30, 2007 Members of panel can be within or without 
agencies, it is the expertise that is important 

Each Council member goes back to home 
agency and proposes one expert as panel 
member. 

The size of the panel should be no more than 10 
members. 

Criteria for selection of expert: on Transcript of 
meeting May, 2007 

 

4. Review and finalize scope of 
work  

Input from expert 
panel and input 
from Council 

July, 2007 
meeting 

Through email correspondence and meeting. 

Procurement and work order Options for 
selection of Consultant are brought to July 
meeting by SFWMD. 

Expert panel to attend the July, 2007 meeting 

5. Selection and Contracting of 
Contractor with the Consultant 
(see criteria adopted by 
Council on May 24, 2007) 

FWRMC  By October 15, 
2007 

Vet list of candidates 

6. Delivery of report by 
contractor to the expert panel 
Expert panel review of interim 

Consultanttractor
/Expert panel 

Contractor 
Deliversed to 
Panel by 

Contractor can deliver by email for speed 
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As of May, 2007/changed on July 25, 2007 

WHAT WHO  WHEN HOW 
report of consultant January  

February 15, 
2008, finalized 
by January 30, 
2008 

7. Public meeting of Expert Panel Contractor/Expe
rt Panel/and 
public 

Week between 
February 25 
and February 
29, 2008 

Critical review by the expert panel at a publicly 
noticed meeting 

 

8. Expert panel delivering final 
draft report to Monitoring 
Council 

Contractor/Expe
rt Panel/FWRMC 

Final report 
delivered by 
expert panel   
to the Council 
by March 5, 
2008  

Deliver by email or FTP site 

7.9. Council Review interimdraft 
report by Expert Panel 
consultant 

FWRMC/Expert 
Panel/Contractor 

February 
1March 12, 13, 
2008 meeting, 
meeting in 
February 6,7, 
2008 to finalize 

At Council meeting 

Member need to come prepared to rank and 
comment 

10.  Contractor finalizes and 
delivers Report to the Council 

Contractor Week of March 
24, 2008 

Council Liaison assures proper formatting, etc. 

8.11.  Finalizing interim 
draft Report and deliver to 
Secretary of FDEP 

Council Liaison February 15 
Week of March 
31, 2008 

 

9.12. Take preliminary 
recommendations to 
stakeholders at local meetings 
and to the Florida Oceans and 
Coastal Resources Council  

FWRMC 

Liaison and 
others to be 
determined 

Start February 
16 March 24, 
2008 to May 1, 
2008 

Public meeting in various locations 
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10.13. Revise 

recommendations with 
stakeholder comments and 
FOCRC 

FWRMC Start May, 2008 
completed by 
June 25, 2008 

Meetings to be determined of Council 

11.14. Present 
recommendations to FDEP  

FWRMC June 30, 2008 TBD 

 


